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Table 1: DEQ Milestone Report N
. - . .
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor
Note: Sites in this table are listed in order of their position alongside the Willamette River, or the “River Mile" associated with their location; the River Mile indicates distance from the Willamette River's confluence with the Columbia River.
= Shading indicates that upland source control work has been completed at the site
= Orange indicates that the site is a high priority, or potentially high priority for source control
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control.
Confirmed or suspected SOUFCES  of contamination to the river - .
- - Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Typeof Potential Basis for determination that source control is
Date last & needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# ’:I‘:; ¢ Address DEQPM dlr:&rlw ";:umr“ ‘:::‘::! modified c:'ium:; " s"s‘:;‘; ot Major 05 u'kf tobe ':(':E review of SCE | alternatives evaluation | Selected SCMs review of SCM to date activities to be done | completed review of maintenance
ng (m-d-y) gral ¥ Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM| requirements
control pathway determination | priority level level
15540, 15550 Yoilh Overland
Terminal 5 1686 15E & 15560 N Gainer IGA XPA 06/12/06 Transport/Sheet N/A NA NA N/A none N/A N/A NA NA NA NA NA NA NA NA
Lombard - Flow
15540, 15550 Tom
Terminal 5 1686 18E & 15560 N Gainer IGA XPA 06/12/06 Bank Erosion N/A NA NA N/A none NA NA NA NA NA NA NA NA NA NA
Lombard
15540, 15550, Waiting on SCE
Terminal 5 | 1686 | 15E | & 15560N Tom IGA xPA | 0612106 | Groundwater | Ongoing Faugoog [|WetuonSCEwobe| =~ fobe to be completed
Gainer completed determined
Lombard to be SN
determined
15540, 15550, " Waiting on SCE
Tom Implement Stormwater Waiting on SCE 1o be to be
Terminal 5 1686 | 15E & 15560 N Gaked IGA XPA 06/12/06 Stormwater Ongoing Sampling Winter 2006 completed delermined to be completed
Lombard 2006
15540, 15550, T o t
Terminal5 | 1686 | 15€ | &15560N o IGA XPA 06/12/06 S g NA NA NA N/A none NA NA N/A NA NA NA NA NA N/A N/A
Gainer Activities
Lombard
15540, 15550, Tom
Terminal 5 1686 15E & 15560 N Geiner IGA XPA 06/12/06 Other N/A NA N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Lombard ne
Overiand no pathway; berm
b+ g VIR T L ) [0 e me st (;)0) R | o6r206 | Transporvsheet | N NA NA prevents overtand | None NA NA NA NA NA NA NA CNA NA NA
Flow transport/sheet flow
Oregon Steel 14400 N Matt PH Agr for SCE wil be part | .. ives evaluation 10 EPA
Mills 141 | 22E Rivergate | McClincy | RUSCM  (6/00) RI 06/12/06 Bank Erosion | Completed Pathway is complete High o!EMunM completed (June 2006) AugustSeptember 2
= SCE submitted 1ol SCE submitted
Groundwater ¢ Soll removal v
Jpa el wi | 228 W“m ol m;"ca'(goo) R | oen206 | (UST&AST | Completed o actions Low o o completed at time of 2 e
" ommended spill, prior to SCE ; - ~ received o
o i 305'0':'5” s P R TN ey it Bt
Oregon Steel | 14400 N Matt PH Agr for Groundwater o submitted e - | .
Mills W1 | 22E| pueate | McCiiney | Ruscm ey | R | 981206 1 (araccs) | On9oing Wty 2008 | Puiway ls complels | qsierrmined by December =
2006 Pt -
Qrigan el | % 1y (| o | S5 146N S} I Socfor R | 0612106 | Stomwater | Ongoing | Furtherinvestgationof | oo rvor 2006 | Pathway is completa|  p High S Aramatuas. | stematve evaluaton in
Mills Rivergate McClincy | RI/SCM (6/00) stormsewer system P Evalustion progress
No known current
Oregon Steel 14400 N Matt PH Agr for Overwater
Mills 141 22E McCiincy | RUSCM  (6/00) RI 06/12/06 Activities NA NA NA sources (spills none NA NA N/A N/A NA NA NA NA NA N/A
Riveneee reported to OERS)
Oregon Sweal | 10 | a5 | 1M0ON Matt PH Agrifex. Rl 06/12/06 |NPDES permitad| Not Started To be determined NoQaer s Vg on 368 b be Wawing on SCE
Mills g Rivergate McClincy | RUSCM (6/00) y schedule completed to be completed
Esco Landfil 14444 NW No PM | Industrial landfill Overid
Saulve Island 4409 26 Gillihan Loop | Assigned | disposal permit PA 06/12/06 Trans;;:)ﬂ\:sheel N/A N/A N/A N/A none N/A N/A NA NA NA N/A N/A NA N/A
SONLROIM yung | g | JeseshOW (|| No PR L INGHS ool | o 06/12/06 | Bank Erosion N/A N/A N/A N/A nane NA N/A N/A NA NA N/A NA NA NA
Sauive Island Gillihan Loop | Assigned | disposal permit
Esco Landfill 14444 NW No PM | Industrial landfil groundwater monitoring Waiting on SCE to be to be Waiting on SCE
Sauive Island 4400 28 Gilihan Loop | Assigned | disposal permit PA faivame Groulxiwatar Ongeing ongoing 007 completed determined - completion, 2007
determined
Esco Landfill 2 14444 NW No PM | Industrial landfill . y /
sauve Isiand| 44%° | 26 | Gisihan Loop Assigned | disposs perma PA 06/12/06 Stormwater NA NA N/A N/A none N/A N/A N/A NA NA N/A NA NA N/A
Esco Landfill 14444 NW No PM | Industrial landfill Overwater
Sauve lslénd 4409 26 Gitihan Loop | Assigned | disposal permit PA 06/12/06 Activities N/A NA NA N/A none N/A N/A N/A N/A N/A N/A NA N/A N/A
Esco Landfill 14444 NW No PM | Industrial landfill , )
Sauive island 4409 26 Gilihan Loop | Assigned | disposal permit PA 06/12/06 Other N/A NA NA N/A none NA N/A N/A N/A N/A N/A N/A N/A N/A
Consolidated 3040 N Mike | PH Letier Agr for \vaand
M 3295 | 28E R R XPA XPA 06/12/06 Tms::wvsom NA NA NA N/A none NA NA N/A NA NA NA NA NA NA N/A

USEPA SF
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/312006

Confirmed or suspected Sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
- Date last aa needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI # ':‘:; g Address DEQPM d":g‘:“";:'::ru :;:{::' modified c'::‘a::;:, a“m Slast:; ot Majoe SLE tanks 1o ba ';::E review of SCE i Sel d SCMs review of SCM pk to date ivities to be done | completed review of maintenance
ng" " (m-d-y) gh = e Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
SRR Pestwrny determination | priority level level
Conagldated | 3205 | 28 mm W"""’ it forl  xpa | oe112106 | BankErosion NA NA NA N/A none NA NA N/A NA N/A NA NA NA NA NA
Consolidated 3940 N Mike PH Letter Agr for Waiting on SCE to be Waiting on SCE
Metco 3205 | 28E R & R XPA XPA 06/12/06 Groundwater Ongoing DEQ is revisiting draft SCO 2007 completed. p Low o be compleled
P Low
Consolidated 3040 N Mike PH Letter Agr for g Waiting on SCE to be Waiting on SCE
M 3295 | 28BE R 5 R XPA . XPA 06/12/06 Stormwater Ongoing | DEQ is revisiting draft SCD 2007 Eonbisted p Low b ba conlsied
Comoniav |, woons | 2| SR Tl iy T RL e | LhaRp e S NA NA NA NA none NA NA NA NA NA NA NA NA NA N/A
Compottond |~ spon: | 2ba | Ssie L F SN JPH s AR N “xpa T ioorizne Other NA NA NA NA none NA NA NIA NA NA NA NA NA NA N/A
Overland
PGE NW Marina Matt PHAgrfor | Completad
2353 |32wW G 03/06/006 | Transport/Sheat NA NA NA NA none NA NA N/A NA NA NA NA NA NA NA
Harborton Way McClincy | RUSCM (6/00) sco Flow
: Insignificant g EPA reviewed
o | 283 [32w "ww".'l"‘ Mecimey | riscot a0y | 500 | oxoaos | BankErosion | Completed 0 actions Low and commented No 5CM needed
recommended 504
Insignificant pathway; EPA reviewed
voranon | 2350 [32w| Mtena | e | Risersian | abe | ow0s0s | Groundwater | Compieed no actions Low and commented No SCM needed
: recommended o 504
el &3 E L] M et 1, Rl 48 Compieted| o30608 | stomwater | Compieted no actions Low and commented No SCM needed
recommended 5/04
Wt 50 13 L) ool WL i B L g B (e NA NA NA NA none NA NA NA NA NA NA NA NA NA NA
o B0 T LT Bt PR BBl L ol R Other NA NA NA NA none NA NA NA NA NA NA NA NA NA NA
q % : " - SRTARE : 2
Time Oil 170 34E 10350'::”. % Tom Roick P (gm:m A 06/05/06 | Transport/Sheet NA NA N/A N/A none N/A N/A N/A N/A NA N/A N/A N/A NA N/A
1 Flow
3 Risk
Timeoil | 170 | 34E '°35°g:"° Ol rom Roick P"(‘:I;'e?q" A 06/0506 | Bank Erosion NA NA NA N/A none NA N/A NA NA NA NIA NA NA NA N/A
t
Final SCM TBD;
G " Interim passive
. Risk ' 2 NAPL recovery
10350 Time Oil . Pre-PH Agr 2 (Main Tank Farm . Source control evaluation SCE to be Waiting on SCE 1o be Waiting on SCE
Time Oil 170 | 34E Rd Tom Roick| (9/96) : f Ongoing report submitted 6/06 od pLow s tod mgou\%llmu
Phame) conducted Spring
2006
Waiting on SCE to be
Risk Growitier invest m:oi
10350 Time Oil 2 Pre-PH Agr (Bell Terminal Source control evaluation SCE to be Waiting on SCE
Time Oi 170 34E Rd Tom Roick (9/96) . Petrol Ongoing report submitted 6/06 palhwaylomleor:'vev pLow 1o be completed
Foms) Premier Edible Oils p High
1ECS| # 2013) work
Ongoing pump & Over 24 million
SCMs retard penta Source area pump & treat provides gallons of L g@undwnlar
10350 Time Oil H Agr Risk G (o migration and prevent SCE ol treat; insitu chemical SEC: As;:mlned ‘_° i . 3 g d ped "'“mp & mal,té'ev'glualbn Ongoing maintenance and
Time Oil 170 | 34€ i Tom Roick M(wge) A 06/05/06 ‘pm“‘“":’p*m"me) Completed penta discharge to p High s Al oxidation; gw to sw Wy 2004 rounds of insitu | and traated, Chemox | ' CemOx effectiveness monitoring of pump & treat
pleted partners responded 3 TBD - one or more
t private stormwater intercept pump & Wi ttiestions chemical oxidation has also treated aidiionel rounde hev ba system
outfall treat 9 through [groundwater insitu (no Lt
Spring '06 estimate of volume)
Risk Insignificant pathway
Time Oil 170 | 34E 10350,:;;“ L Tom Roick P'T;:e?g' 06/05/06 Stormwater Ongoing sum::%e (see above p Low :’::‘:? ok liﬁuei
1 re:gw/stormdrain) i
Risk No known current :
10350 Time Oil Pre-PH Agr Overwater SCE to be . Waiting on SCE
Time Oil 170 | 34E Rd Tom Roick (6/96) ' Activitios Ongoing submitied 6/06 scmrm:o(:)p;s) p Low o be completed
Risk
Tmeon | 170 |34 |07 Ollrom poic] "’(‘9,96' 2 ?9' A 06/05/06 Other NA NA NA NA none NA NA N/A NA NA NA NA NA NA N/A
1
City of Overland
Potland [ various [ %22 various  [Tom Roiek] ' mlsw RI 06/05/06 | Transport/Sheet [ N/A NA NA NA none NIA NA NIA NA NA NA NA NA NA NIA
Outfalls Flow Ao




' =Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
. = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
- =Greenindicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/312006

Confirmed or suspected SOUFCES  of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
of P al Basis for determination that source control is
yF Date last pe needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
sitename | ECSI# | M| Adaress | DEQPM [ dofeememt | Prolect | poqieq | comaminant | Stafusof | Major SCE asketobe review of SCE dSCMs | reviewof SCM | completedtodate | contaminants | activities to be done | completed |  review of maintenance
¥ (m-d-y) o Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SC requirements
control pathway determination | priority level level
= 2 1 rmgal vt | ¥ 5 gt 17| Yrees a >, i W N P 'y .
¥ & = . R 1 ) i1 - e RS opehs 3 i
: T | w w |
i R P il g 3 : ; N
\ 5 e 7 et ; Mg 39 (0005 ¥ VA &
¥ ! - B [ Bl - - B
=y - .
i £ ,,- 4
Overland Waiting on SCE
Premier 10400 N Mike PH Agr for Waiting on SCE to be to be
Edible Oils 2013 | 36E B h Romero | RISCM (7/01) RI 06/12/06 Tmsp;nwrvsm Ongoing | Complete final phases of RI 2006 completed " e to be(eomp;QMA
Waiting on SCE
Premier 10400 N Mike PH Agr for Waiting on SCE to be to be
Edible Oils 2013 | 36E B N R RISCM (7/01) RI 06/12/06 Bank Erosion Ongoing | Complete final phases of RI 2008 completed dotarminod to be cmnp;eted
Premier 10400 N Mike PH Agr for Facility dismantled
Edible Oils 2013 | 38E B N Ro RISCM (7/01) RI 06/12/06 Stormwater NA NA N/A P ved none N/A NA NA N/A N/A N/A NA N/A NA N/A
No known current
Premier 10400 N Mike PH Agr for Overwater to be
Edible Oils 2013 | 36E Bu g Ro RI/SCM (7/01) Rl 06/12/08 Activities NA N/A N/A sources (spills none determined NA NA N/A NA NA NA NA N/A NA N/A
reported to OERS)
Groundwater Waiting on SCE
Premier 10400 N Mike PH Agr for 4 Complete data collection for LNAPL potentially
Edible Oils 2013 | 36E B rd R RUSCM (7/01) RI 06/12/06 F(GW I.NAPI.) SW| Ongoing SCD design 2006 dischatging to fver p High to be completed,
Groundwater Coordinate investigation Waiting on SCE
Premier 10400 N Mike PH Agr for GW suspected to be
2013 | 36E RI 06/12/06 | (Remaining GW Ongoing with Time Oil/Bell Terminal 2006 e to be completed,
Edible Oils Burgard Romero | RISCM (7/01) Issues) near property boundaries gl p 2006
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Table 1: DEQ Milestone Report i
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Greenindicates that the site is a low priority, or potentially low priority for source control.

Confirmed or suspected Sources of contamination to the river 4
Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Basis for determination that source control is

Type of Datelast | Potential needed Status of EPA | Source control Status of EPA | SCMactivities | Massorvolumeof |  Proposed SCM | Date SCM | Status of EPA Operaton and
Site name | ECSI# R!mv‘l: Adidress DEQ PM , agreement m mbdifad co':llamlnlm mscﬁo' Major SCE usks. to be gE o - e review of SCE Sy d SCMs review of SCM - to date et activities to be done | completed review of J lmhhn:nu
noting o (m-d-y) DERtioh " thway % hpvv:loﬂlv decision and schedule (m-y) selection decision (m-y) controlied and schedule (my) | (my) |completed SC requirements

e | aow |ssn| BHON | e R",’é‘c’:"n%n RI 06/12/06 Other NA NA NA NA none N/A NA NIA NA N/A N/A NA NA N/A N/A

Coming ‘ Overland Waiting on SCE
11444NWSt | Tom | PH Latter Agrfor Waiting on SCEtobe| o be :
Fi 1036 |38W Hadadii Gainer XPA (12/99) XPA 06/12/06 | Transport/Sheet Ongoing Visual inspection Fall 2006 completed de to be completed:;
(Trumbull Flow e 2006
1S-
Coming - Waiting on SCE
g 11444 NW St Tom PH Letter Agr for s Waiting on SCE to be =
Fiberglass 1036 |38W e Gainer XPA (12/99) XPA 06/12/06 Bank Erosion Ongoing Visual inspection Fall 2006 i plow to be completed:
(Trumbull 2006
| Asp)
Owens-
Coming Insignificant pathway, Waiting on SCE
Fibergiass | 1036 |3gw [ "4t NWSt| Tom P“xfx’?{z)'g;:" XPA Completed o actions Low o be completed;
(Trumbull recommended 2006
Asp) tobe
Owens- determined
Coming 11444 NWSt | Tom | PH Letier Agrfor Initiate st Walting on SCE
ormwater Waiting on SCE to be to be y
Fiberglass 1036 |38W Helaha Galnsr XPA (12/99) XPA 06/12/06 Stormwater Ongoing evaksation 2007 completed determined to be completed;
(Trumbul 2006
As
Owens-
Corning
Fiberglass | 1036 |38w | 1144 Wit G‘;‘:”'m P“x';;":z'}g;)'“ xeA | osoens | O g NA N/A NA N/A none NA NA NA NA NA NA N/A N/A NA NA
B P“x'L,"A“: ZAA%)'“ xPA | oaweie Other NA NA NA NIA none NA NA NA NA NA NA NIA N/A NA NA
et : rsignific | EPA reviewed in | T Lt A i R L | LA
L IR, . oo L% i {Bo00 g g o : IR o | g | R ) e &
S s = ~ comments 5 | g P e : sl




| = Shading indicates that upland source control work has been completed at the site.

tially high priority for control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
. =Greenindicates that the site is a low priority, or potentially low priority for source control.

= Orange indicates that the site is a high priority, or p

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

NWPipe | 138 |39E ;ﬁg . Rmzz',“m RI 061206 | Transporihost | NA NA NA N/A none
NwPpe | 138 |39E m e 1 R;:cmz?ns) R 06/12/06 | Bank Erosion NA NA NA N/A none
NwPipe | 138 |39E m Rm R;:om;s) RI 0612106 | Groundwater | Ongoing gggmm; 2006 W ispeien ohe
NWPipe | 138 |[39E m o ngs) RI 061206 | Stommwater | Ongoing | Sec m"":;‘:; 2006 iw Almpachd , ekl
NWPipe | 138 [39E m R ool nmgs) RI osn2ne | Guerwarer NA NA NA N/A none
NWPipe | 138 [39€E :,m .. Rm%) RI 06/12/06 Other NA NA NA N/A none

to be

Site information Project status
Yyma of Basis for determination that source control is
Date last = needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
sitename | Ecsi# [ e | Address | DEQPM | Project | modified “m"l"'““’;:" il R e r T review of SCE Selected SCMs | review of SCM to date activities to be done | completed |  review of maintenance
recting » nl e (m-d-y) = Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) leted SCM|

NA NA N/A N/A N/A N/A N/A N/A N/A NA
N/A NA N/A NA NA NA NA NA NA NIA
Waiting on SCE
to be completed
2006
Waiting on SCE
to be completed
2006
N/A NA NA N/A NA N/A NA NA N/A N/A
N/A N/A N/A NA NA NA N/A NA NA N/A

Kely plor
. Overland engineering
Schnitzer 12005 N Mike PH Agr for Waiting on SCE to be to be .
Burgard 2355 | 41E B ) R RICSM (3/00) RI 06/12/06 Tmnng;f‘v.smol Not Started To be determined 2006 completed detemmined 10 be complete improvements to
capture sheet flow
stormwater
Schnitzer 12005 N Mike PH Agr for . Waiting on SCE to be to be Waiting on SCE
g 2355 | 41E gi R RICSM (3/00) RI 06/12/08 Bank Erosion Ongoing | Additional sampling needed 2006 p to be p
Schnitzer 12005 N Mike PH Agr for . - |waiting on SCE to be to be Waiting on SCE
gard 2355 | 41E g R RICSM (3/00) Ri 06/12/06 Groundwater Ongoing ongoing monitoring 2006 e + . tobe
determined RP developing &
. itoring - implementing BMPs
Schnitzer 12005 N Mike PH Agr for ongoing mom Waiting on SCE tobe|  to be Waiting on SCE
2355 |41 E Rl 06/12/06 Stormwater Ongoing engineering improvements 2006 for stormwater.
Burgard Burgard Romero | RI/CSM (3/00) tivo k buit. completed determined 1o be complete Others yet to be
determined
Schnitzer 12005 N Mike PH Agr for Overwater < Waiting on SCE to be to be Waiting on SCE
g 2355 | 41E R RICSM (3/00) RI 06/12/06 Activiti Not Started To be determined 2006 = to be p
Schnitzer 12005 N Mike PH Agr for
Burgard 2355 | 41E Burgaid Ro! RICSM (3/00) Rl 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A NA N/A N/A NA N/A




= Shading indicates that upland source control work has been completed at the site

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7r

3/2006

Confirmed or suspected Sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
Date last i needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI # '::;I: g Address DEQPM d“:gtr'ee "::‘:’“ :::{f:l modified c«::\ila’v:'l‘v:‘m sms(::‘; of Mg S0E usxf el 1So‘r:E review of SCE | alternatives evaluation | Selected SCMs review of SCM | to date ivities to be done | completed review of maintenance
c::trol (m-d-y) paglh\ﬂy v . ::"‘;'“: ﬂ":d"(“'ll:y , Sﬂel W“‘"“Y decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
letermination p y leve! level
Kinder Overland
Morgan (Aka [ 1006 |42w | 11400 NWSL | Mike R‘;':c‘:‘“;&) RI 06/12/06 | Transport/Sheet NA NA NA NIA none NA NA N/A NA NA NA NA NA NA N/A
GATX) Flow
Kinder
11400 NW St Mike PH Agr for Waiting on SCE 1o be o be Waiting on SCE
Mog;;?ka 1096 [42W tlalona Ro! RISCM (6/00) RI 06/12/06 Bank Erosion Ongoing To be determined 2006 completed detemiinad 1o be complete
LNAPL seaps on Interim LNAPL
Kinder Complete nature & extent in shoreline and > removal and
Morgan (Aka | 1096 [42w | 11400 NS Mike Rm&"w, RI 06/12/06 | Groundwater | Ongoing | Ri:RP will conduct IRAM 2006 dissolve petroleum | p High ey musc,"f groundwater pump
GATX) effectiveness evaluation likely discharging to and treat system in
river p High operation
Kinder "
11400 NW St Mike PH Agr for A Waiting on SCE 1o be to be Waiting on SCE
Mog::_)((:n 1096 |42W Helens Romero | RUSCM (6/00) RI 06/12/06 Stormwater Ongoing Initiate evaluation 2006-07 completed dliehminelt 10 be compisle
Kinder
Morgan (Aka| 1096 [42w | 1T400NWSt | Mike LA RI os/t2i0 | Overwater NA NA NA NA none NA NA NA NA NA NA NA NA NA NIA
GATX) Helens Romero | RUSCM (6/00) Activities
dnder GW treatment system &
11400 NW St Mike PH Agr for ; ollwater separator on Waiting on SCE to be Waiting on SCE
m&"‘n‘(f“ 10007 142W 1 igiane Romero | RUSCM (6/00) A 0812108 Ay Ongoing | NPDES - Evaluate existing 2008 completed pLaw 1o be complete
data set
Tomwe 4 | ause |4ng | IOON Joo Ll RI 03/06/06 | Transporvsheet | N/A NA NA NA none NA NA NA NA NA NA NA NA NA NA
Siip 1 £ Lombard Gainer RI/SCE Flow
o SOW under schedule for completing
Terminal 4 11040 N Tom PH Agr for Pending EPA | SCM y: Waiting on SCE "
Siip 1 2356 | 43E L G RUSCE RI 06/12/06 Bank Erosion Roviéw with T4 Early Acti due | Pathway is complete p High 1 B compisted dunov':.tuaﬁonnpm.
Terminal 4 11040 N T PH Agr for determination th Waiting on SCE
om tion that on
Siip 1 2356 |43E \ G RISCE Rl 06/12/06 Groundwater Ongoing RI data review Fall 2006 4 h v B p Low p High 10 be completed
Torminala | oo [ ag | 11040N Tom PH Agr for . PATBI i S L Evaluation renort due 6/06 | devamrunder _ |Waiting on SCE tobe|  tobe Waiting on SCE . S — s e
Slip 1 . Lombard Gainer RISCE 2006 ' completed determined to be completed
No known current
Terminal 4 11040 N Tom PH Agr for Overwater
2356 | 43E RI 03/06/06 5 NA N/A NA sources (spills none NA N/A N/A NA N/A NA NA NA NA NA
Slip 1 Lombard Gainer RI/'SCE Activities i 10 OERS)
Terminal 4 11040 N Tom PH Agr for
Siip 1 2356 |43E Lomk Gainet RUSCE R 03/06/06 Other NA NA NA N/A none NA NA N/A NA NA N/A NA NA NA N/A
Lnolon | oppq Japw| 10904NWSL T Matt fPHLsssrAGrfor] XPA | gaiqis Tm.n Completed o EA (EOATRIN oo g [Received revew
Plywood \ Helens McClincy XPA ) | completed and commented 82003
Flow offsite disposal in
2002 and 2003
Linnton 10504 NW St | Matt | PH Letier Agrfor|  xPA Inpnsoand pereey; EPA raviewed - |Received review
4. :
Plywood 2373 |4BW Helens m XPA(301) | completed 031306 | BankErosion | Completed no actions Low #od comwentedl No SCM needed 8120003
Linnton 10504 NW St Matt | PH Letter Agrfor|  XPA '"iﬁ:“m pathviey Low 'EPA reviewed Received review!
Plywood 2373 48W Helens McCliney XPA (3/01) | completed 03/13/06 Groundwater | Completed no actions Low id commenied No SCM needed I 8120103
Linnion | 5303 | 4gy | 10504NWSL | Matt |PHLetterAgrior| XPA | guiane | siommwater | Completed s v norigad EPA reviowed e Recoived review
Plywood Helens McClincy | XPA (3/01) | completed recommended and commented MOAONNG 8/29/03
: : . s
Linnton 10504 NW St Matt I PH Letter Agrfor|  XPA Overwater Insignificant pattnay; EPA reviewed rmmmn
Phywood [ 273 |48WI Thiiens | McCiincy | XPA(301) | completed| V138 | aciviies | Completed s 9 san and commented NAQEN pendad 2003
Linnton 10504 NWSt | Matt | PH Letier Agrfor|  XxPA
Plywood 2373 |46W Helens McGlincy XPA (301) | completed 03/13/06 Other NA NA NA NA none NA NA NA
F Overland
Terminal 4 10400 . Judgment for N/A - see Bank Erosion and
Siip 3 272 46 E rd Tom Roick RO/RA (4/04) RD/RA 06/07/06 Transg(:'llsmt NA s ater pathways NA N/A none NA N/A N/A N/A N/A NA NA N/A NA N/A
- P Pendil Pitch Report | Pencil pitch observed
s Pencil pitch investigation at N
Terminal 4 10400 Judgment for v . A submitted 5/06, |and PAHSs detected in Waiting on SCE
Sip 3 are 448 Lombard Tom Relck RD/RA (4/04) RORA 0610708 Rank Erosion Ongoing he ?w Bank Anaa_ i additional work  |river bank solls above pEOw 10 be completed
SHBEEET. required TBD PECs

6of 25



Table 1: DEQ Milestone Report -~
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor
| =Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.
Confirmed pected SOUICES of contamination to the river
memn IR e Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Type of P Basis for determination that source control is
Date last ovsatisl needed Status of EPA |  Source control Status of EPA | SCMactivities | Massorvolumeof |  Proposed SCM | Date SCM | Status of EPA ton and
sitename | ECsi# [R®"| Address | DEQpm | 20rcoment | Project | o ifeq | Contaminant s‘;‘:‘;“ MajorSGE thaks i e ':(’;E review of SCE s SCMs | reviewof sCM p ravioger Rl A pap i S °...;.".':m
i m status | o dy) srigration P g Pathway Pathway | Site priority | decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) | (m-y) |completed SCM requirements
pathway determination | priority level level
"Z,700 Gubic yards of |
I8 . Bank excavation and |Bank excavation and C yards
Terminaid | age| 10400 oo o judgment for | o p High . ! backfill remedial | EPA reviewed and | backfill remedial ations|  NAPL recovery and
s | 72 |49 | Lonay [TomRoed| riaaon | : b~ b acton. NAPL | commentad, 222003 mm) A osnayors| - monkoring ongoing
Teminald | 70 |aee| 10900 |ro e [Waling on SCE - : 5 T, Ty
| sips | 72 |46 ] Lomparg [TOMROCH obocompleted] M Al s £ 2 . o Al o R INES R
Terminal 4 ‘ A m e ! Tor | 2o 1 4 : 3 e | A g -
Sins | 272 (498 | ompars [Tomroe] RoRAGH | ‘ A | b ] et e Wl od 5 [ 5 i ety | B N L Y
| 212 [asE| Tom Roick] | : NA NA | N NA NA Nl NA na | A NA
: > 1 ¢ 1 ” 3 [ - 8 A » ’ S it -
ExonMobil | 137 |5qw | MZONWS | Matt IR Action [ RD/RA | 06/12/06 | Transport/Sheet |  NA NA NA NA none | NA NA NA NA NA ! NA NA NA Y
5 x ‘ | Helens McClincy Flow I . y B e
I w 9420 NW St Matt ‘ VG"MN . ! A o ] Nl; - .7 " / %2 B NA f W; 4 ;
il | 5275 LactW| E it | i | Pomdehaten | BORA | oprtave | Bk isan |- W NA NA none NA NA VA NA , | NA ‘
Operating air sparge Operating [‘*m‘ 4
| DEQ issued a & SVE system. Possiblility only if & SVE system. | Sytem inspection
woot | 137 |s1w| S0nwst | man murm 1 [ s A ROD in 1997 ue(::'pu-nooh Mdi ‘mumx Expansion of air = gty
: i bl g d AT [ il [y ’ . Y ‘groundwater | groundwater treatment mws) ~RP has 1 | altenative remedial | (1/2005) - RP has 1 g~ et
High treatment to demonstrate | action is proposed | yr. to demonstrate ‘
i i | ver Agror i SOW under ' g on SCE g 3 T r
Exxon Mobil | 137 [ 51w | S420NWSt Mxm RonedaiAcion | GoRa | 01200 | somwser | Ongong eetomentotwonk | doveopment aue |4 Lo e 10bacompltad N




Table 1: DEQ Milestone Report —
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control

Confirmed or suspected Sources of contamination to the river " "
- Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Type of Potential Basis for determination that source control is
Date last B needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# F::;;’ Address DEQPM dlre-gtrmg ”'::m ':r‘:{;:' modified c‘:“':u::;:‘ i s“s':; ol Magce 366 I.“k. Ll '!::E review of SCE | alternatives evaluation | Selected SCMs review of SCM pleted to date to be done | completed review of maintenance
. (m-d-y) “"m ¥ " Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM| requirements
control Peininy determination | priority level level
VCP Agr for No known current y
BoonMobil [ 137 |s1w| MZONWSt | Ml | Romedial Acton | RORA | oetane | Qremwater NA NA NA sources (spils none NA NA NA NA NA NA NA NA NA NA
g i (5/02) reported 1o OERS)
VCP Agr for Other - current
Exxon Mobil | 137 |s1w| H42ONWSE | Matt oo dialAction | RORA | 0612106 |NPDES permitted| Not Started To be determined flo cuitant | Walkoy o S0E B De e 58 il T habons
Helens McClincy P to be completed.
(5/02) discharge
Ollympic
Pipeline 9420 NW St Matt Overland
Portland 3342 | 52w IcP XPA 06/12/06 | Transport/Sheet N/A N/A N/A N/A none NA NA N/A N/A NA NA NA NA N/A N/A
Helens McClincy
Facility within Flow
ExxonMobil
Ollympic
Fpesue 9420NWSt | Man
Portland 3342 | 52w icP XPA 06/12/06 Bank Erosion NA NA N/A N/A none N/A N/A N/A N/A NA NA NA N/A N/A N/A
Helens McClincy
Facility within
ExxonMobil
(;v"pygl‘«ﬁ: Insignificant pathway. Conducted soil
Potiand | 3342 [ 52w | 420 NW St M:(A)El'a(rl\c IcP xPA | 061206 | Groundwater | Completed no actions Low c‘g"""':?b": gooci it '”m”r?‘ B
Facility within e Y recommended P P u1 ggsgs
ExxonMobil 1o be
Oympic determined
Pipeline
9420 NW St Matt Dependent upon Waiting on SCE to be o be Waiting on SCE
Fa:ionglwhn ol Helens McClincy Lo AR 06/12/08 Stotvmwair Ongolng groundwater conditions 0t completed determined completion; 2007
ExxonMobil
Ollympic
Pipeline 9420 NW St Matt Overwater
Portland 3342 | 52w cpP XPA 06/12/06 N/A N/A N/A N/A none N/A NA N/A N/A N/A NA NA N/A N/A N/A
Helens McClincy Activities
Facility within
ExxonMobil
Ollympic
Poaken 9420NWSt | Matt
Portland 3342 | 52w ICP XPA 06/12/06 Other N/A N/A N/A N/A none N/A NA N/A N/A N/A N/A N/A N/A N/A N/A
Helens McClincy
Facility within
ExxonMobil
BP Terminal 9930 NW St Tom PH Agr for Stibenl:
22T (ARCO) 1528 |53wW Hel Gainer RI/SCM (6/00) RI 03/06/06 | Transport/Sheet N/A NA NA N/A none NA NA NA NA NA NA NA NA NA N/A
BP Terminal 9930 NW St Tom PH Agr for
22T (ARCO) 1528 |53W Hel Gail RISCM (6/00) RI 03/06/06 Bank Erosion NA No Bank -concrete sea wall NA N/A none NA NA NA NA NA NA NA NA NA N/A
BP Terminal 9930NWSt [ Tom PH Agr for Investigation of GW on ;:;Nadp'n:. Waiting on SCE | " hraidic Canirol and | /8GO submitied 10 7] Hydratc Goatrol 1] £ 700 Mar lowt of |, /ACRINNK stissipio
22T (ARCO) 1528 | 53W G RUSCM (6/00) RI 06/12/06 Groundwater Ongoing Fall 2006 " p High 15 be completed 7/2004 for on | GW pump & treat EPA 6/2004, no system installed plume controlled at | barrier wall proposed for | ongoing effectiveness monitoring
AcYaciR property pess '“W“'“d‘ 9 p High G site GW system comments received 12005 riverbank fall 2006 installation
BP Terminal [ o0 | o5\ | 9930NWSH [ Tom PH Agr for &l oas B et e Sampling stormwater Fall2006  |WalingonSCEtobe|  tobe (:‘:‘:’m
22T (ARCO) : Helens Gainer RI/SCM (8/00) N system completed determined 2006
No known current
BP Terminal 9930 NW St Tom PH Agr for Overwater
22T (ARCO) 1528 |53W Tialdng Gainer | RUSCM (6/00) RI 03/06/06 Achivities N/A N/A N/A sources (spills none N/A N/A N/A N/A NA N/A N/A N/A N/A N/A
reported o OERS)
BP Terminal 9930 NW St Tom PH Agr for
22T (ARCO) 1528 |53wW Hel Gainer RISCM (6/00) RI 03/06/06 Other NA NA N/A N/A none NIA NA NA N/A NA N/A NA NA NA N/A
removal of 20 cubic
no current schedule; RP
Mar Com Overland overiand soil EPA reviewed yards of sandblast '
8790 N Mike PH Agr for alternatives evaluation 3 EPA reviewed and went bankrupt; potential
Marine (N 2350 | S6E Bradford Ro RI/SCM (11/01) RD/RA 06/12/06 | Transport/Sheet | Completed lranquﬂ suspected Medium and commented completed in 2004 grit and soil; DEQ approved 2004 none yet e ¢ Wil condiict
Parcel) Flow migration pathway 2004 issues SCD in
source control work
5/2004
Mar Com Deferred Deferred
Marine (N | 2350 | seE| TN | Mke ng’éa“(ﬁ%” RORA | 061206 | BankErosion | Notstarted Tobe o TN gation to Mar | 1008 3”52"&2" i investigation to Mar
Parcel) Com South Parcel = 2 Com South Parcel
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. =Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

71312006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
Type of P Basis for determination that source control is
Date last needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# "‘"“": Address | DEQPM |  20reement | Project | L ifed “m":‘"‘""“' ’“s'c“; of | Major 8GE tasks 1o be N ':":E review of SCE Selected SCMs | review of SCM pleted to date activities to be done | completed|  review of maintenance
"""’"""w e (m-d-y) gration g Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM| requirements
conl pathway determination priority level level
Mar Com EPA reviewed
Marine (N 2350 | 56E :MN Rr“m leﬁm) RD/RA 06/12/06 Groundwater Completed no actions Low and commented N/A
Parcel) adford e recommended Medium 2004
Mar Com EPA reviewed
Marine (N | 2350 | 56E 88790“ NI R"”“' mgm:‘;'m) RORA | 061206 | Stormwater | Completed o actions Low and commented N/A
Parcel) recommended 2004
s ™ | 250 [56e| SB™ON S PHAgrior | pomra | omiome | Ovenwater NA NA NA NA none NA NA NA NA NA NA NA NA NA N/A
Parcel) ) Bradford Romero | RISCM (11/01) Activities
ki N | 2050 |58 BTN B PHAgrior | poma | 0612106 Other NA NA NA NA none NA NA NA NA NA NA NA NA NA NA
P, ) : Bradford Romero | RIUSCM (11/01)
. Overland N/A, releases from USTs,
BrixMatias | o5 |gyy| S0NWS | Dans PH Agr for RI 0612106 | Transport/Sheet NA  |site s entirely paved andior NA N/A none NA NA NA NA NA NA NA NA N/A N/A
(aka Foss) Helens Bayuk RI/SCM (5/02) Flo
w developed
" . N/A, releases from USTs,
Brix Maritime 9030 NW St Dana PH Agr for :
(aka Foss) 2364 |57TW Bayuk RI/SCM (5/02) RI 06/12/06 Bank Erosion NA heavily nm\o'od with rip-rap, NA N/A none NA NA N/A N/A N/A N/A NA N/A N/A N/A
no significant habitat
Continue manitoring;
Brix Maritime 9030 NW St Dana PH Agr for 4 compile available site data to be Waiting on SCE
(aka Foss) 2364 |STW Helens Bayuk RI/SCM (5/02) K 06/12/06 Grourdwater Ongoing for Rl and source control 2006 PaMvy s Compiee determined to be completed
evaluation to be
N/A, relases from USTs,
Brix Maritime 9030 NW St Dana PH Agr for BMPs have been
(aka Foss) 2364 |57W Helons Bayuk RISCM (5/02) RI 06/12/06 Stormwater NA implemented, City does not NA N/A none NA N/A N/A N/A NA NA NA NA N/A N/A
require storm water permit
" No known current
Brix Maritime 9030 NW St Dana PH Agr for Overwater :
(aka Foss) 2364 |57TW Haisns Bayuk RI/SCM (5/02) RI 06/12/06 Activities NA NA N/A sources (spills will be none N/A N/A N/A NA N/A N/A NA N/A N/A N/A
reported to OERS)
Brix Maritime 9030 NW St Dana PH Agr for
(aka Foss) 2364 |57W iaars Bayuk RISCM (5/02) Rl 06/12/06 Other NA N/A N/A N/A none N/A N/A N/A N/A NA N/A N/A N/A N/A N/A
Overland flows down
" Overland concrele shipway and ; Waiting on SCE
Mar Com (S 8790 N Mike Negotiating PH z : Waiting on SCE 1o be 1o be
2350 | 58E RI 06/12/06 | Transport/Sheet Ongoing across large unpaved site 2006 to be completed
Parcel) Bradford Romero Agr Flow amas nssd 1 ha completed detarmined in 2006
investigated
. Investigation must include Waiting on SCE
Mar Com (S 8790 N Mike Negotiating PH ) F Waiting on SCE to be 1o be
Parcel) 2350 | 58E Bradford Homero Agr RI 06/12/06 Bank Erosion Ongoing North Pﬁa';:ldl bank and 2006 compleled datarmined to be completed
in 2006
Mar Com (S | ,oe0 | sge | 8790N Mike | Negotiating PH & P —— Need to determine N&E in _— Waiting on SCEtobe|  to be :)"::‘"9“‘505
Parcel) Burgard Romero Agr going completed determined oonpled
to be in 2006
determined
Mar Com (S | a0 |55 | 8790N Mike | Negotiating PH . o r— Need to determine NAE in 2007 |Waitng on SCEtobe|  tobe :’;"::”9 ¥ iged
Parcel) g Bradford Romero Agr " . Ongoing RI eary completed determined mcmup
. Need to complete N&E in Waiting on SCE Floating dry dock
Mar Com (S 8790 N Mike Negotiating PH Overwater Waiting on SCE to be o be "
2350 | 58E RI 06/12/06 Ongoing RI; refers to historic 2006 R to be completed sold in 2004, and
Parcel) Bradford Romero Agr Activities st sctiviliss completed determined in 2006 maad it
Mar Com (S 8790 N Mike Negotiating PH
Parcel) 2350 | 58E Bradford R Agr RI 06/12/06 Other NA NA N/A N/A none N/A NA N/A NA NA N/A NA NA NA N/A




' =Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.

= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2008

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
Type of Potential Basis for determination that source control is
Date last needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
sitename | ECsi# [ Ve |  address | DEQPM | 2Greement | Prolect | pusgifiea “m""m"‘“"" . | "™ SCE uskaiy be ek review of SCE | alternatiy Selocted SCMs | review of SCM d to date activities to be done review of maintenance
Sl wislis (m-d-y) Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SC requirements
con! pathway determination | priority level | level

EPA lead Overland
US Moorings | 1641 | 62 | SpioNY St | kst AOC Ri 031506 | Transport/Sheet [ N/A NA NA NA none NA NA NiA NA NA NA NA NA NA NA
: Koch Flow
EPA lead; 4
2 8010 NW St. e Waiting on SCE to be to be Waiting on SCE
US Moorings | 1641 62 Helens Rd. Kristine AOC RI 03/15/06 Bank Erosion Ongoing 2007 loted datasinined | compietion, 2007,
EPA lead; it P
" 8010 NW St. ringd < Waiting on SCE to be to be Waiting on SCE
USMeoorings | 1641 | 62 | “etensRa. | Kistine ADC i GaABUD: | Groundwaer: | Oapong ar completed determined | . |completion, 2007,
EPA lead; determined i
8010 NW St. ! Waiting on SCE to be to be Waiting on SCE
US Moorings [ 1641 | 62 | R m AOC RI 03/15/06 Stormwater Ongoing 2007 tod dorormined | completion, 2007
EPA lead; "
8010 NW St. 4 Overwater . Waiting on SCE to be to be Waiting on SCE
US Moorings | 1641 | 62 lens Rg. | ristine AOC RI 03/15/06 Activiti Ongoing 2007 A Wi 0 completion, 2007
8010 Nw st. | EPAlead;
US Moorings | 1841 | 62 | "o o ™ | Kristine AOC RI 03/15/06 Other NA NA NA N/A none NA NA N/A NA NA NA NA NA NA N/A
: Koch
Crawford 2363 | 63E 84248 N Tom PH Letter Agr for XPA 06/12/06 Tran: wrhord 4 See St ter Pa No current Waiting on SCE to be to be Waiting on SCE
Street Corp Crawford Gainer XPA (11/99) s‘;"m"‘s""“ Ongoing T ey p ined completion
RP removed black
sand from beach and
bank in 10/01.
Crawford 84248 N Tom | PH Letter Agr for " No current Waiting on SCE to be to be To be Residual
streetCorp | 2383 | O3B | Crantord | Gainer | XPA(11/99) RFA | 06208 | BankEeln: | Ongolng To:hadotnrinad hedut o ined determined contamination exists
on beach, Bank was
replaced with clean
fill
insignificant pathway; "
Crawford 84248 N Tom PH Letter Agr for i to be Waiting on SCE
Street Corp 2363 | B3E Crawford Galnar XPA (11/99) XPA 03/06/06 Groundwater Completed ; e::‘: "m Low dilarmied completion
Crawford 84248 N Tom PH Latter Agr for = Storm water sampling per No current Waiting on SCE to be to be Waiting on SCE
streetCorp | 283 | 83E | Crawford | Gainer | XPA(11/99) XPA | 08206 | Stormwater Ongotng JSCS pleted i completion
Crawford BA248 N Tom PH Letter Agr for Overwater
Street Corp 2363 | B3E| s b XPA (11/99) XPA 03/06/06 Atk NA N/A NA N/A none NA NA N/A N/A NA N/A NA NA NA N/A
Crawford 84248 N Tom | PH Letter Agr for
Street Corp 2363 [63E | o Geiner XPA (11/99) XPA 03/06/06 Other NA NA NA NA none NA N/A N/A NA NA N/A NA NA NA N/A
Gasco (NW | | 7900 Nw st | Positon n-mvom? e , 5 i X
‘Natural) 84 |64W Hatace Mﬂ | tor RUFs (8/94) R 03/06/06 | Transport/Sheet sy NA NA N/A N/A none NA NA N/A NA NA NIA NA NA NA NA
. ¥ - - T 3 e e = i .. o - - s - —— , - — - = S - . —— = — o - ——
Gasco (NW saw| 7900NWSL Pk Pre-PHVCP Agr| o Broeion oG K30 on SCE
Natural) 84 | 6AW Holsie. Mm “for RUFS (8/94) 03/06/06 | Bank Erosion Ongoing wmmﬁdh- To be determined | Pathway is complete [ p High 10 b0 compleled.
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of

Potential

Basis for determination that source control is

River adreamient Project Date last containinait Status of Major SCE tasks to be Scheduile for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# il Address DEQ PM dlregll WD statue modified mirath SCE SCE review of SCE SCMs review of SCM p! to date to be done | completed review of maintenance
e ng o (m-d-y) aon P Pathway Pathway | Site priority | decision and schedule (m-y) selection decision (m-y) d and (m-y) (m-y) ScM q
control pathway determination | priority level level
ition Field Pilot 2006/Source
Gasco (NW 7900NW st | PO Pre-PH VCP Agr : Waiting on SCE :
84 64W currently RI 03/06/06 Groundwater Completed Pathway is complete High Control Alternatives
Natural) Helens it for RIFS (8/94) to be completed. Evaluation March 2007
High
position Complete stormwater .
Gasco (NW 7900 NW St Pre-PH VCP Agr g & to be Waiting on SCE
Natural) 84 64W 16k cmsnt:y for RUFS (8/94) RI 03/06/06 Stormwater Ongoing system s:v;:‘:on and Winter 2006 Pathway is complete determinad ey ad.
No known current
G‘m","’ 84 |eaw| TONWSL ooty ‘;" s ;‘i:,:“’)’ R oxoei0s |  Gerwater NA NA NA sources (spills none NA NA NA NA NA NA NA NA NA N/A
vacant reported to OERS)
Gasco (NW 7900 NW St | POSON N orivee Agr Other Review draft permit 1o be Waiting on SCE
Nawra) | 4 |84W| helens | Uy | orursamey | R 030606 | NppES Permit | 0999 standards ity 2006°" | Pakivey s oomgete |l oknd 10 be completed
vacant
Gasco Joint Order NW O
(Siltronic Matt Natural and
Operable 183 | 6.6 W | 7700 NW Front McClincy | Wacker Siitronic RI 06/12/06 TrmsponISheelFm NA NA NA N/A none NA N/A N/A NA NA N/A N/A NA NA N/A
Unit) (10/00)
Gasco Joint Order NW
(Siltronic Matt Natural and 3 Additional investigation and 2006 Waiting on SCE to be o be Waiting on SCE
183 16.6W | 7700 NW Firont McClincy | Wacker Siltronic R o1 208 Sank Erotkin Qngolng assessment e completed determined to be completed
Unit) (10/00)
Gasco Joint Order NW Upland evaluation for Waiting on SCM
Field Pilot 2006/Source
(Siltronic Matt Natural and c manufactured gas plant altematives
Operable | 183 |88W|TT00NWFront] yyooyney | wackersironic [ ° | 06/1206 ¥ wasto is ongoing to support Fainy Is it 108 Hiel ovaluation to be | | Contrel Atematives
Unit). (10/00) SCM altematives evaluation completed, 2007
Gasco Joint Order NW W on SCE
(Siltronic Matt Natural and Complete formal analysis of |Waiting on SCE to be High aiting
Operable 183 | 6.6 W | 7700 NW Front McCiincy | Wacker Sikronic RI 06/12/06 Stormwater Ongoing st i 4 Fall 2006 oo pLow 1o be completed,
Unit). (10/00)
Gasco Joint Order NW
(Sittronic Matt Natural and Overwater
Operable 183 | 6.6 W | 7700 NW Front McClincy | Wacker Siltronic RI 06/12/06 Activities NA NA NA NA none NA NA NA NA NA NA NA NA NA N/A
Unit). (10/00) -
Gasco Joint Order NW Waiting on SCE T 2 - "=
Swrome | 183 | 86w |7700 Nw Front Me"(‘:"':‘w e osnzioe | OMer-Domne | gpgong | Doanect m““""""‘“"” Summer 2006 | Pathway is complete | p Med 10 be completed,
Unit). (10/00) 200
Joint Order
Gasco
2 issued to NW Waiting on SCE
(Sitronic |63 | 6.6 w | 7700 NW Front| ,, Mat Natural and Rl o208 | O NPOES | ¢ roioted Pathway is complete | Low 10 be completed,
Operable McClincy permit
Unit) Wacker Siltronic 2006
(10/00)
Siltronic Corp. Overland
TCE 183 | 6.5W [7200 NW Front :‘”‘: VCP Order (2/04)]  RI 06/12/06 | Transport/Sheet NA N"“,m‘“”““us'.r": b NA NA none NA NA NA NA NA NA NA NA NA N/A
Investigation Flow Lo
Siltronic Corp.
TCE 183 | 6.5 W | 7200 NW Front e VCP Order (2/04) RI 06/12/06 Bank Erosion NA NIA"mST ¥ ot NA N/A none NA N/A N/A NA N/A NA NA NA NA N/A
Investigation s
Final SCMs TBD.
Siltronic Corp. schedule for completing | interim SCM pilot
TCE 183 |65w |7200 W Front| 22"  lvcp order (204)]  RI 061208 | Groundwater | Ongoing f:“"r‘z“;"m j’;g 2006 Pathway is complete |  p High g :‘."g":"‘ p:is drat evaluation report | study (enhanced
Investigation Bayu projected for Winter 2006|  bioremediation)
p High initiated 5/06
. . Contaminated river
Siltronic Corp. Site storm water system
TCE 183 | 6.5W | 7200 NW Front g:y‘:l VCP Order (2/04)  RI 06/1206 | Stormwater | Ongoing | evalution, inciuding data 2006 ""‘1“’"',"::: obe ¢ r,' :e"’:,‘:\"p‘ifj
Investigation compilation and sampling outfall (A 2)
g eh Dana Overwater
TCE 183 | 6.5W | 7200 NW Front Bayuk VCP Order (2/04) RI 06/12/06 Activities N/A NA NA N/A none N/A N/A N/A N/A NA NA NA NA NA N/A
Investigation
Siltronic Corp Dana
TCE 183 | 6.5W | 7200 NW Front Bayuk VCP Order (2/04) RI 06/12/06 Other NA NA N/A N/A none NA N/A N/A N/A N/A N/A NA NA NA N/A
Investigation
Overland Insignificant pathway: Waiting on SCE
Wiainétts 2066 | 68E ey fbvin PH /g e Ri 03/09/06 | Transport/Sheet | Completed no actions Low to be completed
Cove Edgewater Parrett RISCM (11/00)
Flow recommended 2006




= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources

of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

Type of Potential
Date last & = needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# R"I:lllir Address DEQPM dlr:g!’;e e";:::me Z;:{‘:: modified u:'r‘:n:::; a"nl St:g; of Major 8GE '“kf to:bs f:(r:E review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date I to be done | completed review of maintenance
" " (m-d-y) i:h v r Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
control pashwiy determination | priority level level
L . Waiting on SCE
Willamette Footof N Kevin PH Agr for " Suspected migration to be
Cove 2066 | 68BE Edgewater Parrett RUSCM (11/00) RI 03/09/06 Bank Erosion Ongoing Complete bank sampling 2006 pathway ditormined to be réc‘))rggle(ed.
" . Waiting on SCE
Willamette Footof N Kevin PH Agr for i Continue groundwater 4 Suspected migration to be %
Cove 2000 | 69E Edgewater Parrett RI/SCM (11/00) R 030000 Groundivter Ongaing monitoring 2006 pathway determined 1o be to b8 ;%vggleteu‘
determined
Willamette 2086 | 68E Foot of N Kevin PH Agr for RI 03/09/06 T — Dok Evaluate potential on-site 2008 Suspected migration to be ‘W:i(ing onIZCeg
Cove Edgewater Parrett RI/SCM (11/00) s going storm drains pathway determined 0o CZ%rgg !
Willamette Foot of N Kevin PH Agr for Overwater No current source; )
Cove 20 [eaE Edgewater Parrett | RUSCM (11/00) R GaR9/08 Activities DA NA NiA likely historic sources none MK NA NA B WA R e NA WA NA
" Other - in river —_— Source removal
Willamette 2066 Foot of N Kevin PH Agr for = Suspected migration EPA reviewed | altemnatives evaluation deferred to in-water
Cove 68E Edgewater Parrett RI/SCM (11/00) B G000 (beach aree Compioled pathway Medium and commented completed 2004 Compileted n fiver RI
removal) 10/2004
Rhone 6200 NW St Pre-PH Order for| Overiand
155 |69W Tom Roick| RI 06/05/06 || Transport/Sheet NA N/A N/A N/A none N/A N/A N/A N/A N/A NA NA NA N/A N/A
Poulenc Helens RI (1999) Flow
Rhone 6200 NW St Pre-PH Order for| v
Poulenc 155 |69W Heléne Tom Roick RI (1999 RI 06/05/06 Bank Erosion NA NA NA N/A none N/A N/A N/A NA N/A NA NA NA N/A N/A
SCE Technical
Groundwater L Schedule TBD; .
Rhone 6200 NW St . ] Pre-PH Order for i Memorandum submitted - Waiting on SCE -
Poilenc 165 |69W Slanc Tom Roick RI (1999) RI 06/05/06 | (plume discharge| Ongoing 6/06: SCE R d work planned for | Pathway is complete p High e ) TBD ~'07
1o river) '08-'07
Altematives Analysis due
Final SCM TBD for
Groundwater qmwmsw’ :’r.: lr*"::vim
fnone. < | a5 /| sows|| S2PTIWE | o moiu] Sre:EHOeecion) < g, 060506 | (Plume discharge | oo yeiag Pathway is complete | High cleaning and sealing
Poulenc Helens RI (1999) to City Outfall
228) High storm water line to
prevent gw
Aam— e infiltration
Rhone 6200 NW St __ | Pre-PH Order for " City Outfall 22B & 22C | Pending GW SCM |Waiting on SCE to be Waiting on SCE
Poul 155 |69W Tom Roick| RI (1999 RI 06/05/06 Stormwater Ongoing Tk el for 228 Jeted p Med A e
Rhone 6200 NW St Pre-PH # for| Overwater
Poul 155 |69W Hel Tom Raick| RI (1999) RI 06/05/06 A oY N/A NA NA N/A none NA N/A NA N/A N/A NA NA NA N/A NA
SCE Technical
Rhone 6200 NW St Pre-PH Order for Other - historical Complete remedial |Waiting on SCE to be Waiting on SCE
Pouk 155 |69W Hel Tom Roick RI (1999) RI 06/05/06 Srai sitch Ongoing iaviang Mlmmxmm leted pLow 0 16 Jetod
Rhone 6200 NW St Pre-PH Order for KBhel = ourren) No current Waiting on SCE to be to be Waiting on SCE
155 |69W Tom Roick RI 06/05/06 [NPDES permitted|  Ongoing To be determined
Poulenc RI(1999) sisch 1o be completed.
"6000 N Superfund remedy Overland
McCormick & Kevin EPA reviewed
Haxas 74 7 Edgewater Parrett g with 03/08/08 | Transport/Sheet | Completed Pathway is complete High Complete 6,000 galions of persibisy tod.
Street EPA d Flow = =
6900 N Superfund remedy
] 7 | Edgewater | K" | 4 with 0300906 | BankErosion | Completed Pathway is complete | High Complete contaminated soi from groundwater, EPA reviewed
Baxter Parrett 33,000 tons of and commented.
Street EPA d removal, sheet-pile PRy =%
6900 N < Superfund remedy barrier wall, - "
McCormick&( 74 | 7 | Edgewater | Xevin with 030906 | Groundwater | Completed Pathway is complete | High Complete sediment cap, A4 5GMs have baan |, debtls e, 23 EPA
axter Street Parrett EPA d ticetian SO 64, implemented acres of contaminated and ]
MECaTIk & 6900 N X Superfund remedy High Golerd sl Ga - uwm.l:d site use
ormi evin I i acres of contam! EPA reviewed
Bakior 74 7 Edg::;ter Pamett oy with - 03/09/06 Stormwater Completed Pathway is complete High Complete creosote extraction fiarik sl cenned, 35 i o e
acres of
6900 N . Superfund remedy
McCormick & Kevin p Overwater upland soll capped EPA reviewed
Baxter 74 7 Edsgewale! Barratt ok with [imp * 03/09/06 Activitios Completed Pathway is complete High Complete s conitieniad.
6900 N Superfund remedy
MoCamblok & | (54 7 | Edgewater [ KeVin with 03/09/06 Other NA N/A none NA NA N/A N/A N/A N/A NA N/A N/A NIA
Baxter Parrett
Streat EPA d
Overland
7540 NW St Matt
Koppers Inc | 2348 7 Helens Rd McClincy Trans;;(l]qn“ltshsel
7540 NW St Matt £
Koppers Inc | 2348 7 Helens Rd McClincy —— Bank Erosion
Koppers Inc | 2348 7 ARAOINW S Malt Natural Gasco Groundwater
Helens Rd McClincy site: see ESCI
7540 NW St Matt |
Koppers Inc | 2348 3 Helens Rd. McCline #84 Stormwater
7540 NW St Matt Overwater
Koppars los: | 2248 X Helens Rd McClincy Activities
7540 NW St Matt
Koppers Inc | 2348 7 Helens Rd McClincy Other
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control

Table 1: DEQ Milestone Report

Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2008

\
Confirmed or suspected Sources of contamination to the river 5 T
Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
T of Potential Basis for determination that source control is
River @ ryel:emen! Project Date last Sontamingit Status of Major SCE tasks to be Sohadule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI # ks Address DEQPM dlregﬂ aracal alakas modified migration SCE 3 leting SCE review of SCE | alternatives evaluation Selected SCMs review of SCM p to date ities to be done | completed review of maintenance
ng (m-d-y) 9 i e B Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
control pathway determination | priority level level
i 18D ‘A reviwed and
schedule for completing lmamssga:‘ASISVE commented on Interim SCMs
Matt PRePH NG Seoidweins Source control evaluation in Waiting on SCE AR SRR sy system in-situ RIS SEM (A Eh ASVE
Arkema 398 | 7.2W | 6400 NW Front McClincy Formal Agr for Rl 06/12/06 | (Chiorobenzene/| Ongoing P z 2006 Pathway is complete p High completion fall 2007 - DNAPL 2005) - Expect system, initiated in-
RUFS (9/98) DOT Plume) foperaton Isolation FFS scheduled | ‘g7 " LIS B of DNAPL | situ chem-ox
August 2006 June 2006 Isolation FFS to EPA treatment
August 2006
Groundwater Final SCM TBD EPA reviwed and Interim SCMs
Pre-PH VCP schedule for completing
Matt (Hexavalent Source control evaluation in S Waiting on SCE Interim SCM in-situ commented on include in-situ
Arkema 398 | 7.2 W | 6400 NW Front McCincy m:l% RI 06/12/06 e i Ongoing 2006 Pathway is complete p High ot dmﬂm;:l'uazmnpm jcium polysulfide | interim SCM (April | calcium polysul
Plume) treatment underway 2005) treatment
Pre-PH VCP Groundwater s schedule for completing Final SCM TBD
Arkema 398 | 7.2W | 6400 NW Front M«r::“n Formal Agr for RI 06/12/06 (Perchiorate Ongoing ogtirol ayaluaﬁon n 2006 Pathway is complete p High Walling m“zc B draft evaluation report, | proposed field pilot None
Y| RiFs (9/98) Plume) prEgnon POt fall 2007 expected
Matt Pre-PH VCP Overland
Arkema 398 | 7.2W | 6400 NW Front McCli Formal Agr for RI 06/12/06 | Transport/Sheet N/A N/A NA N/A none NA NA N/A NA N/A N/A NA NA NA N/A
lincy
RUFS (9/98) Flow
p High Anticipate
Matt Pre-PH VCP Deiie boundarien of River Bank soil grating with for Timing of SCM to be
Arkema 398 | 7.2 W | 6400 NW Front McCiincy Formal Agr for Ri 06/12/06 Bank Erosion Ongoing e To be determined | contaminant levels p High EPA in-water | draft A with None
RIFS (9/98) exceed action levels earfy action Sept 2007 EPA early action.
process
= Contaminants in EPA review "“"l m..sccl ',“'
atoma | 8 [72w |ssconwrron| Mot | fomarorior | Ri | oer20s | Stomwater | ongong | Addiosn characiezation 2007 SR L High g A BN §1 1. Floa Botke o surface soil
= McClincy data to be collected in 2006 screening values p review of progress, 2007 determined
RUFS (9/98) (AWQC) " § SCM removals and
surface soil caps
Matt Pre-PH VCP o "
Arkema 398 | 7.2W | 6400 NW Front & Formal Agr for RI 06/12/06 NA N/A NA N/A none NA NA N/A NA NA NA N/A NA NA N/A
McClincy Activities
RIFS (9/98)
Matt Pre-PH VCP
Arkema 398 | 7.2W | 6400 NW Front Formal Agr for RI 06/12/06 Other NA NA NA N/A none N/A NA N/A NA NA NA NA N/A NA N/A
McClincy
RIFFS (9/98)
T PH Agr for el
McCall Oil | 134 |74 w [5550 NW Front o ar RI 03/06/06 | Transport/Sheet NA NA NA N/A none NA NA N/A NA NA NA NA NA NA N/A
Gainer RI/CSM (3/00) Flow
Preliminary
RP is conducting RI to
., Tom PH Agr for Rl to be completed| determination that Waiting on SCE
McCall Oil 134 7.4 W | 5550 NW Front Gélner RICSM (3/00) RI 06/12/06 Bank Erosion Ongoing determine if SCMs are in 2006 pathway Is p Low 10 be completad.
needed on the bank ¢
insignificant
Continue groundwater 3
McCall Oil 134 | 7.4 W | 5550 NW Front Jom Ph e h,)r RI 06/12/06 Groundwater Ongoing monitoring to evaluate Fall 2006 Vaiting on SCE fo be p Med to be Walling on SCE
Gainer RI/CSM (3/00) S completed " to be completed
shoreline concentrations determined
Tom PH Agr for Storm water sampling per Waiting on SCE to be Waiting on SCE
McCall Oil 134 7.4 W | 5550 NW Front Galaer RICSM (3/00) RI 06/12/06 Stormwater Ongoing JSCS Fall 2006 completad p Med to be completed
Tom PH Agr for Overwater e
McCall Oil 134 7.4 W | 5550 NW Front 3 RI 03/06/06 NA N/A /A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A NA N/A
Gainer RI/CSM (3/00) Activities
reported to OERS)
McCall Oil | 134 [7.4w|5550 Nw Front| O™ £ Ade for RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A NA NA NA NA NA NA N/A
: Gainer RI/CSM (3/00)
Overland SOW under
Mike VCP - PH Agr XPA complete; Rl and SCE Waiting an SCE to be to be Waiting on SCE
GS Roofing 117 | 7.5 W | 6350 NW Front R Pending XPA 03/09/06 Trans;;(‘;rxsheel Ongoing 10 be initiated devel:);gwozT due completed determined to be completed
GSRoofing | 117 | 7.5W |6350 Nw Front| Mike | VCP-PHAgr | yp, 06/12/06 | BankErosion | Ongoing |*XPAcomplete;Riand SCE |, §f)wm27.?eLue WalingenSCE lobe| _ tobe Walling on SCE
9 Romero Pending g to be initiated in RI ¥ 02006 completed determined to be completed
SOW under to be
Mike VCP - PH Agr XPA complete; Rl and SCE Waiting on SCE to be to be " Waiting on SCE
GS Roofing 17 7.5 W [6350 NW Front Roaid Pending XPA 06/12/06 Groundwater Ongoing 1o be initiated develogg\éeg: due completad Sutenmined determined to be complated
i SOW under -
Mike VCP - PH Agr XPA complete; Rl and SCE Waiting on SCE to be to be Waiting on SCE
GS Roofing 17 7.5W | 6350 NW Front Homers Pending XPA 06/12/06 Stormwater Ongoing 10 be initiated develoggggl due completed determined to be completed
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= Shading indicates that upland source control work has been completed at the site

= Orange indicates that the site is a high priority, or potentially high priority for source control

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/312006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Typeof Potential Basis for determination that source control is
Date last needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI # '::;' Address DEQPM lai SpPucia ':::’t::t modified c;":;"::;; it Sla;;; ot Major SCE t."kf bl 'SD(;E review of SCE i SCMs review of SCM P to date to be done | completed review of maintenance
rectiog 1 (m-d-y) i ¥ WRTET R Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
control pativeny determination | priority level level
Mike VCP - PH Agr Overwater
GS Roofing 117 | 7.5 W | 6350 NW Front Bomen Pending XPA 06/12/06 Activities N/A N/A NA N/A none N/A N/A N/A NA N/A NA N/A N/A NA N/A
GS Roofing 17 7.5 W | 6350 NW Front W Vi PH Agr XPA 06/12/06 Other N/A N/A NA N/A none N/A N/A N/A N/A N/A N/A N/A N/A NA N/A
Romero Pending
-Dig & haul soil hot
Contaminated soil spots & ICON/ECON Proposefi SCM to SCMS. «'_Annupaled b Estimated 820cy of -Dig & haul soil hot spots
S Overland EPA 9/04: Received be initated after & ICONECON
Triangle Park 277 715E 5828 N Van Jim Pre-PH PPA for RD/RA 03/10/06 | TransporuSheet | Completed entrained in Medium EPA reviewed | alternatives evaluation -s0il cleanup coimmants 1204 B o soll will be removed & i Sarion aldbeing
(N PDX Yard) Houten [ Anderson | RUFS (5/97) g stormwater & and commented |  completed, 12/2004 anticipated to be . | pendingproperty | g 4nney of surface | - el g
Flow p DEQ responded to transaction Is to be initiated in '07 after
sheetflow initiated in ‘07 after capped
comments 2/05 complete (2007) property sale
property sale
-Dig & haul soll hot A portion of the
Contaminated soil spots & ICON/ECON Proposeg SCM 1o SCMS. gnllupalad w estimated 820cy of <Dig & haul a0l hot spots
EPA 9/04; Received | be initated after & ICONECON
Tvienglo Pk .0 | 75| 5828N Ven 0 CYEELEEA for FS 03/10/06 Bank Erosion | Completed Sitaies i Medium EFA " s comments 12/04 endi ny | *ben ed & | _o5il cleanup enticipated
(N PDX Yard) Houten | Anderson | RUFS (5/97) P stormwater & and commented |  completed, 12/2004 anticipated to be pending property | g 4a0ey of surface P anoy
p DEQ responded to transaction is to be initiated in "07 after
sheetflow initiated in ‘07 after comments 2105 complete (2007) cappped is in the bank . sale
property sale area eopecty
Triangle Park 5828 N Van Dana DEQ Lead Prepare source control Watining on SCE
(N PDX Yard) 277 75E Houten Bayuk |(Orphan Account) RI 06/12/06 Groundwater Ongoing ovilugtion June 2006 Pathway is complete p Low 1o be completion N/A
determined
Proposed SCD
-Dig & haul soil hot A portion of the . .
Contaminated soll spots & ICON/ECON SCMS z'mncnpaled L estimated 820cy of -Dig & hatd so hat spots 1o EPA 8/04;
‘ : EPA reviewed - . be initated after & ICONECON Received
Triangle Park 277 75E 5828 N Van Jim Pre-PH PPA for Fs 03/10/06 st ar Completed entrained in ik St commaind alternatives evaluation -soil cleanup EPA review it " soil to be removed & <l claan ickoeted cammients
(N PDX Yard) Houten Anderson | RUFS (5/97) o stormwater & ‘| completed, 12/2004 anticipated to be pleted 12/04 | Pending property | "5 yn4ey of surface | SO cleanup anticip
12/2004 i tr is to be initiated in '07 after 12/04; DEQ
sheetflow initiated in ‘07 after cappped Is in the bank|
sale complete (2007) ot property sale responded to
property comments 2/05
Triangle Park 5828 N Van Jim Pre-PH PPA for Overwater No current overwater
(N PDX Yard) 277 75E Houten Anderson RUFS (5/97) FS 03/10/06 Activities NA activities none NA N/A N/A N/A N/A NA NA N/A N/A N/A
jOther - Petroleum
pipeline enters at Insignificant pathway.
Triangle Park 5828 N Van Jim Pre-PH PPA for EPA reviewed
277 75E FS 03/10/06 south end of site | Completed no actions Low
(N PDX Yard) Houten Anderson RIUFS (5/97) irii Baneath e resomadEd and commented
river
Electronics 5909 Nw 61st | EPA39 | £pa Consent Qprens)
b 49 75W Chip 03/15/06 || Transport/Sheet NA NA NA N/A none NA NA N/A NA NA NA NA NA NA N/A
Inc aka GA- Ave Decree
TEK Humphrey Flow
Electronics 5009 Nw 61st [ EPA 34| £pa consent
6 49 75W Chip 03/15/06 Bank Erosion NA NA NA N/A none NA NA N/A NA NA NA NA N/A NA N/A
Inc aka GA- Ave Hi Decree
umphrey!
TEK
Gould EPA issued
EPA lead, Insignificant pathway:
Blacvonices, | 5 17 sy, | 9909 NWB1st |~ 5™ )| EPAConsent 031506 | Groundwater | Completed o actions Low eUndwer 7 No SCM needed EPA lead
Inc aka GA- Ave Decree Aetded based upon risk
TEK ey L assessment
Electronics, 5009 Nw 61st | EPA®3d | £pa consent Groundwater/City REDLSEN Seivec Sprosts
lncmGA: 49 75W Ave Chip D 03/15/06 Storm S Ongoing to be pref 1o be d Pathway is p High EPA lead
TEK Humphrey for contaminant migration
1) Contaminated soil
L removal and
Historically pathway hize °°‘m'| h'"'"lm ;
Electronics 5000 Nw 61st | EPA'3d | £pp consent mﬁm 2) Sediment
2 49 75W Chip 03/15/06 Stormwater Completed Low EPA lead removal; EPA lead
Inc aka GA- Ave Decree insignificant pathway:
Humphrey 3) RCRA waste
TEK no actions ¥
recommended containment;
4) Removed waste
pond
5) O8M ongoing
Electronics 5909 NW 61t [ EPA 8% ) £pa consent Overwater
lnc ks GA. 49 75W e i Chip D 03/15/06 At NA NA NA N/A none N/A N/A N/A NA NA NA NA N/A NA N/A
TEK i)
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

Ri Type of t Project Date last cozzr:vr‘\‘ilrl)aalnt Statiii of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# v:ler Address DEQPM di :gtrleomen ;D]le'; modified miareticn SCED SCE review of SCE | alternatives evaluation | Selected SCMs review of SCM pleted to date i activities to be done | completed review of maintenance
e FRES OO (m-d-y) 9 i Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
control pathway determination priority level level
Historically pathway
Gould ¢ existed. Current
3 EPA lead; Other - Historic Removed waste
'f:"“m"' | e | 7w "’mz‘v": 18t | ™ Chip Epgec;“;""‘ 03/15/06 | andCument | Completed 2 WM‘;@""L‘”‘ pa“" D |t EPA lead pond (East Doane EPA lead
TEK Humphrey NPDES permit iy sclions Lake); O&M ongoing
recommended
Willbridge
{Kindler Overland I :
nsignificant pathway; Submitted to
Moman. || 4ou0 |77y | FOMAVRR | 0 o] ProfHConent | o 06/12/06 | TransporSheet | Completed 1o actions Low EPA fall 2004; nol No SCM needed N/A
Chevron, NW Doane Order (3/94)
Flow recommended comments
Conoco
Phillips)
Willbridge
(m'd‘: A o Insignificant pathway; Submitted to
oan. 1549 |77 W Jill Kiernan FS 06/12/06 Bank Erosion Completed no actions Low EPA fall 2004; no| No SCM needed N/A
Chevron, NW Doane Order (3/94) y ts
Conaco
Phillips)
Willbridge
(Khdc: FromAve & Pre-PHC aw Submitted to o 'L'd, Y& Proposed SCM hydraulic containment system to
Morgen, 1549 |77W Jill Kieman FS 06/12/06 Groundwater Completed Lo &d High EPA fall 2004; no 2 |submitted to EPA fall| containment and be installed in summer
Chevron, NW Doane Order (3/94) migration pathway Somments needed containment (sheet 2004: no free ' 2006
Conoco pile wall) Rl L
Philli
lips) High
Willbridge
(Kinder
Morgan, Front Ave & . Pre-PH Consent Apply stormwater guidance Waiting on SCE to be 1o be Waiting on SCE
chewon, | %9 |77TW| NwDoane |'M*emant " orier (304 £ 05112000~} - Stormwater Ongoing 1o assess pathway AN 2006 completed determined 10 be completed.
Conoco
Phillips)
(Kinder
No known current
Moo, | qee0 | 77w | FOMAVES |y cman] ProPH Conasnt] o o6/12/06 | Overwater NA NA NA sources (spills nonie NA NA NA NA NA N/A NIA NA NA NA
Chevron, NW Doane Order (3/94) Activities
Conden reported to OERS)
Phillips)
(Kinder
Morgan, Front Ave & Pre-PH Consent
Chevron, 1549 | 77W | v Doane |V Kieman] = o (3/94) FS 06/12/06 Other NA N/A N/A N/A none N/A NA N/A N/A NA NA NA N/A NA N/A
Conoco
Phillips)
Chevron PH Letter Agr for fvenad
ot 1281 | 8.0 W [5501 NW Front|Mark Pugh St A XPA 06/06/06 | Transport/Sheet N/A NA N/A N/A N/A N/A N/A NA N/A NA NA N/A NA N/A
Asphalt XPA (1/03) Flow
Chovion 1281 |8.0w [5501 NW Front|Mark pugn] PH Letier Agrfor | yp 06/06/06 | Bank Erosion NA N/A N/A N/A NA NA NA NA N/A N/A NA NA NA N/A
Asphalt XPA (1/03)
PH Letter Agr for XPA fieldwork complete
Chevron ,. XPA (1/03), new DEQ provided comments for Waiting on SCE to be Waiting on SCE Waiting on SCE to
Asphalt 1EBLS]B.0 Wi SS01 RVIE ook | Mak Hagh agreement being it e Sl Sngolng source control screening; Sorig ARz completed plow to be completed be completed
negotiated SCE report pending
p Med
PH Letter Agr for XPA fieldwork complete
Chevron XPA (1/03), new DEQ provided comments for Waiting on SCE to be Waiting on SCE Waiting on SCE to
Asphalt il | b ithada il L agreement being it L Slonmwater gngekg source control screening; SpOOg et completed Rina to be completed be completed
negotiated SCE report pending
Chevron PH Letter Agr for Overwater ’
Asphalt 1281 | 8.0W |5501 NW Front|Mark Pugh XPA (1/03) XPA 06/06/06 Activities N/A NA N/A N/A none N/A N/A N/A N/A N/A NA N/A N/A N/A N/A
Chevion | 1,51 | 8.0 w [5501 NW Front|Mark Pugh| P Letter Agrfor| o0 06/06/06 Other N/A N/A NA N/A none N/A N/A N/A N/A N/A NA N/A N/A N/A N/A
Asphalt XPA (1/03)
Frontave L | 1200 |egw | 4990,5034& | Mike | VCP Letter Agr RI 06/12/06 Trari-vet:-:'gip t| Ongoin Conducting XPA 2006 Walingon S6Eote| bbe Walting on SGE
5200 NW Front| Romero for PA (1/02) ‘:l:)w o ngoing G completed determined to be completed
4950, 5034 & Mike VCP Letter Agr ) Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1238 |81W 5200 NW Front| Romero for PA (1/02) RI 06/12/06 Bank Erosion Ongoing Conducting XPA 2006 completed detanmined 1o be completed
4950, 5034 & Mike VCP Letter Agr &A 5 e - Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1239 |81W 5200 NW Frontl Romero for PA (1/02) Ri 06/12/06 Groundwater Ongoing Conducting XPA 2006 completed detaemined 1o be to be completed
determined
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report

Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
Date last P needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# ’:‘"':’ Address | DEQPM du:g""“":‘:u"m‘ ';::’.:;' modified °‘:"|‘i‘“"“"|"‘:“"‘ s"s"‘;; | WajorSLE taesk o e :’(’:E : review of SCE ion| Selected SCMs | review of SCM d to date i activities to be done | completed|  review of maintenance
ng a (m-d-y) i - Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
contto pathway determination | priority level | level
4950, 5034 & Mike VCP Letter Agr Conducting XPA, additional Waiting on SCE to be 1o be Waiting on SCE
FroftAveLF | 1239 1189 W 5200 NW Front| Romero for PA (1/02) R 06/12/06 Stormwatsr Ongoing sampling needed 2006 completed determined to be completed
No known current
FrontAveLP| 1239 |8.1w|4950.50348 | Mike | VCPLetterAgr| g, oa/tzime | OQverwater NA NA NA sources (spills none NA NA N/A NA NA NA NA NA NA NIA
5200 NW Front| Romero for PA (1/02) Activities
reported to OERS)
4950, 5034 & Mike VCP Letter Agr 5
FrontAve LP| 1239 |81W 5200 NW Front] Romero for PA (1/02) RI 06/12/06 Other N/A NA N/A N/A none N/A N/A N/A NA N/A N/A N/A N/A N/A N/A
Glacier Overland
Northwest 2378 SKIA4 Y £ oo W Transport/Sheet
Ave Romero
Inc Flow
Glacier
Northwest 2378 SIA N Eret et Bank Erosion
Ave Romero
Inc
Glacier
Northwest 2378 R4 :vwe Front Rx:'\k:r Part of Front Ave Groundwater
Inc © |LP site. ses ESCI
Glacier #1239
Northwest | 2378 HANW Frovk] Wik Stormwater
o Ave Romero
Glacier .
5034 NW Front Mike Overwater
NOTSCWGS‘ 278 Ave Romero Activities
Glacier
Northwest | 2378 SK W Front]. Nk Other
Ave Romero
Inc
Overland Insignificant pathway: Waiting on SCE
USCG 1338 | B2E 8767:‘:“'" GL‘:::' VCP(I;(;tzr g RI 03/06/06 | Transport/Sheet | Completed no actions Low to be completed
. Flow recommended Winter 2006
Insignificant pathway. Waiting on SCE
USCG 1338 | 82E 6767;::"’5‘" GL‘:\"GY VCP(‘;(;’;' Agr RI 03/06/06 | BankErosion | Completed no actions Low to be completed
recommended Winter 2006
Insignificant pathway, Waiting on SCE
USCG 1338 | azg| 6707 NBasin | Tom | VCP Letier Agr RI 03/06/06 | Groundwater | Completed no actions Low to be completed
Ave Gainer (204) recommended ki Winter 2006
determined
Waiting on SCE
USCG 1338 | 82E 6767 N Basin Tom VCP Letter Agr RI 06/12/06 Rorwiler Ongoing Sampling stormwater Fall 2006 Waiting on SCE to be p Low to be completed
Ave Gainer (2/04) system completed
Winter 2006
Waiting on SCE
6767 N Basin Tom VCP Letter Agr Overwater Waiting on SCE to be 1o be
USCG 1338 | 82E A Gainer (2/04) RI 06/12/06 Activities Ongoing Evaluate dock activities Fall 2006 completed dotonminod to be completed
Winter 2006
USCG 1438 |aze| PV NBalh] Tom Y VoPietorAge RI 03/06/06 Other NA N/A N/A N/A none NA NA N/A NA NA N/A NA NA NA N/A
Ave Gainer (2/04)
Overland Insignificant pathway:
Fred Devine | 2365 | 83 | 6211 N Ensign |Mark Pugh]  No Agr xPA | 06/06/06 | TransporvSheet | NotStarted screening fya cusres no actions Low Syatg oo SCF
schedule completion
Flow recommended
Fred Devine | 2365 | 8.3E [6211 N Ensign |[Mark Pugh|]  No Agr xPA | 060606 | BankErosion | NotStarted screening iNo.cusmnt S |Wmting on SUE & be ) S o NA NA N/A N/A N/A NA N/A NA NIA N/A
schedule completed
No cumrent |Waiting on SCE to be
Fred Devine | 2365 | 8.3 E | 8211 N Ensign | Mark Pugh| No Agr XPA 06/06/08 | Groundwater | Not Started screening R el none NA N/A N/A NA N/A NA N/A N/A NA N/A
negotiate p Med
g or |ee Of 158U8 | Waiting on SCE to be Waiting on SCE
Fred Devine | 2365 | 8.3 E | 6211 N Ensign |Mark Pugh| No Agr XPA 06/06/06 Stormwater Ongoing issue order to conduct order by 6/2006, ng p Med g
completed to be completed
stormwater SCE complete SCE
early 2007
CRAwater No known current
Fred Devine | 2365 | 8.3 E | 6211 N Ensign | Mark Pugh) No Agr XPA 06/06/06 Activities NA N/A N/A sources (spills none N/A NA N/A N/A N/A NA N/A N/A N/A N/A
reported to OERS)
Fred Devine | 2365 | 8.3 E |6211 N Ensign [Mark Pugh]  No Agr XPA 06/06/06 Other NA N/A NA Wa""‘mi&f’ obel  one NA N/A NA N/A NA NA NA NA NA NA
' A ‘ : Overland Insignificant pathway. EPA reviewed ’
Scnizer | 2s42 |aaw [aosonw prom| | Mat  PHESHECAGIN  xpa | 0313106 | TransporvSheet | Compieted no actions Low and commented No SCM needed
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Table 1: DEQ Milestone Report 7372008
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

' =Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Confirmed or suspected SOUICES  of contamination to the river = o
Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Typn o Datelast | Potential amf«mmmm:mmmmm Status of EPA | Source control Status of EPA | SCM activities | Ma lumeof |  Proposed SCM | Date SCM | Status of EPA Operaton and
e of o at $8 or volume of e IS O raton
sitename | ECsi# | "Y' Address | DEQPM | 20reement | Profect | o oqqey | contaminant | Stawsof | Major SCE tasks o be N review of SCE SCMs | review of SCM d to date activities to be done | completed|  review of maintenance
mile dimotiog nouros] status | e gy migeation Pathway Pathway | Site priority | decision and schedule (m-y) selection decision (m-y) controlled and schedule (my) |  (m-y) pleted SC q

control pathway determination | priority level level

Overland
Freightliner Mike PH Agr for
Truck Plant 2366 | 8.4 E |6936 N Fathom Romero | RUSCM (12/02) Ri 06/12/06 Tmnsgobnvllsmt NA NA NA N/A none N/A NA N/A NA N/A NA N/A NA N/A N/A
Freightiiner Mike PH Agr for i
Truck Plant 2366 | 8.4 E |6936 N Fathom Romero | RUSCM (12/02) RI 06/12/06 Bank Erosion NA NA NA N/A none N/A N/A N/A N/A N/A NA N/A N/A N/A N/A
Froightiner | Lo | &4 ¢ looss N Fa Mike PH Agr for - ol e [ determine nature and exient :"W“m |Waiting on SCE tobe|  to be Waiting on SCE
Truck Plant : Romero | RUSCM (12/02) of VOC plume 2006‘ ) completed determined 1o be completed.
to be RP voluntarily
determined applying SW
engineering controls
3 : SOW under = on Ensign Street
Freightiiner Mike PH Agr for . Waiting on SCE to be to be Waiting on SCE o
2366 | 8.4 E |6936 N Fathom| RI 06/12/06 Stormwater Ongoing sSw needed due Outfall; coating metal
Truck Plant Romero | RIUSCM (12/02) spring 2006 completed determined to be completed. 100t 8 s
system sediment
cleanout 06' prior to
completing screening
Freightliner Mike PH Agr for Overwater .
Truck Plant 2366 | 84 E |6936 N Fathom Romero | RUSCM (12/02) RI 06/12/06 Aciivities NA N/A NA NA none NA N/A N/A NA N/A NA N/A NA NA N/A
Freightiiner Mike PH Agr for
Truck Piant 2366 | 8.4 E |6936 N Fathom| Ro! RISCM (12/02) Ri 06/12/06 Other N/A N/A NA N/A none NA NA N/A NA N/A NA N/A N/A N/A N/A
Lakeside | 5575 | g 4w [4850 Nw Front| , Bl | PHLeterAgriorl  ypor | 630606 | Transporsheet | A NA NA NA none NA NA NA NA NA NA N/A N/A NA NA
Industries : Robertson XPA (3/02) Flow
. Insignificant pathway.
Lakeside Bill PH Letter Agr for + i Waiting on SCE
Ind - 2372 | 8.4 W 4850 NW Front Rotersan XPA (3/02) XPA 03/06/06 Bank Erosion Completed no actions Low compiletk
recommended pletior
DEQ review of SCE data - Waiting on SCE
Lakeside Bill PH Letter Agr for a Waiting on SCE to be to be .
2372 | 8.4 W |4850 NW Front XPA 03/06/06 Groundwater Ongoing and source control 2006 3 to be completion UIC closures in 2003
Industries Robertson XPA (3/02) detacmination completed determined et May 2006
Lakeside | a5 | g4 [4850 NW Front| , Bil | PHLetterAgrior]  yop | 030606 | stormwater Ongoing Yoliata strTvatar to be determined |"Velingon SCEtobe|  tobe Walting v SCE sm3.°$&s
Industries : Robertson XPA (3/02) evaluation completed determined completion re in 2003
No known current
Lakeside Bill PH Letter Agr for Overwater
Industries | 2372 |84 W [4850 NW Front( o obertson|  XPA (3/02) XPA 03/06/06 Activities N/A N/A N/A sources (spills none N/A N/A N/A NA N/A N/A N/A N/A NA N/A
reported to OERS)
Lakeside Bill PH Letter Agr for
indusiries 2372 | 8.4 W |4850 NW Front Rot XPA (3/02) XPA 03/06/06 Other NA N/A NA N/A none NA N/A N/A NA N/A N/A N/A N/A NA N/A
Pre-PH VCP SOW under
Portland Jennifer | Letter Agr (9/98) RPis g Rl to d due |Waiting on SCE to be Waiting on SCE
shipyard | 27! | 84E | Swanisiand | “o PH Agrin B 06/06/06 | BankErosion | ONgoing | yotrming if SCM is needed | (90 days after PH Ried o be completed.
P Agr issued)
Bank Erosion - N Risk assessment Waiting on SCE
Portland Jennifer Pre-PH VCP RPis Rito |Waiting on SCE to be
: 271 | B4E | Swan Island RI 06/06/06 | Channel Ave Fab|  Ongoing ey 3 kplan app p Med to be completed.
Shipyard Sutter | Letter Agr (9/98) Ans determine if SCM is needed with t completed Spring 2006
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" =Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

| eekau

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/312008

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
Typeof P al Basis for determination that source control is
Date last i needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Sitename | ECsi# | "Y' | Address | DEQPM | 2Greement | Prolect | mogifieq | Contaminant | Stawsof | Major SCE tasks to be ” review of SCE dSCMs | review of SCM pleted to date activities to be done | completed|  review of maintenance
e s (m-d-y) it - Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM| requirements
control pathway determination | priority level | level
RP is conducting RI to SOW under
Portland Jennifer Pre-PH VCP determine if SCM is needed; | development. due |Waiting on SCE to be Waiting on SCE
Shipyard | 271 | B4E | Swanisland | “gyor | ietteragr(ams)| R 06/06/06 | Groundwater | Ongoing | "5005 annyal groundwater | (90 daysaferPH | completed ALMed 10 be completed.
monitoring report submitted Agr issued)
Groundwater - N SOW under Waiting on SCE
Portland Jennifer Pre-PH VCP Risk Waiting on SCE to be
271 | 84E | Swan Island RI 06/06/06 JChannel Ave Fab|  Ongoing due p Med 1o be completed.
Shipyard Sutter | Letter Agr (9/98) ity approved with comment (under review) completed Spring 2008
agreement by
Portland Jennifer Pre-PH VCP Negotiating agreement with Waiting on SCE to be Waiting on SCE
Shi § 2n B4 E | Swan Island Sutter | Letter Agr (9/98) RI 06/06/06 Stormwater Not Started TNt OWner 6/2008, initiate SW' p Med 1o be completed.
2006 p Med
Supplemental RI
Stormwater - N Waiting on SCE
Portland Jennifer Pre-PH VCP Risk data ; to be | Waiting on SCE to be
Sh ' 2n B4 E | Swan Island Sutter |1 Agr (9/98) RI 06/06/06 Oh-fm:l'::.ﬂb Ongoing with by leted P Med 1o be completed.
summer 2006 Sipang 2000
No known current
Portland Jennifer Pre-PH VCP Overwater
Shi ' n 84 E | Swan Island Sutter | Letter Agr (9/98) RI 06/06/06 Activiti NA NA NA nuvcu(ugbwlll;t none NA NA N/A NA NA N/A NA NA NA NA
Overwater
. No known current
Portland Jennifer Pre-PH VCP Activities - N
Shi 4 2n B84 E | Swan Island Sutter | Latter Agr (9/98) RI 06/06/06 ct 1 Ave Fab NA N/A NA m(msl;- nione NA N/A N/A NA NA NA NA N/A NA NA
Area f
SOW under
Overland o & Waiting on SCE
Portland Jennifer Pre-PH VCP RPis g Rl to P due |Waiting on SCE to be
3 " 271 | B4 E | Swan Island Sutter | Letter Agr (/98) RI 06/06/06 Tmsgzwvsm Ongoing determine if SCM is needed | (90 days after PH loted pLow to be completed.
Spring 2006
Agr issued)
Overland
SOW under Waiting on SCE
Portiand Jennifer Pre-PH VCP T Risk P Waiting on SCE to be
St y an 84E | Swan Island Sutter | Letter Agr (9/98) RI 06/06/06 H:”'F":':" Ongoing approved with comment . d;n leted p Med to be completed.
ve ea




= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

71312006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
Type ot Datelast | Potential B tor vt (TR T S— Status of EPA | SCMactivities | Massorvolumeof |  Proposed SCM | Date SCM | Status of EPA Operaton and
sitename | ECsi# | "V*" | Adaress | DEQem | G0reement | Prolect | poqipeq | comaminant | Stawsof | Major SCE lasketohe o review of SCE Selected SCMs | review of SCM | completedtodate | contaminants | activities to be done | completed |  review of maintenance
pirel (m-d-y) """'l'""" Pathway P-mw'zd Slhup;l:rﬂv decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCI requirements

o

2 e
B Taaa!

v’

PGEForest | 5406 | a5 | 4400Block |yom Roick PPA RI 06/07/06 | TransportSheet NA NA NA NA none NA NA NA NA N/A NA NA NA NA
Park Street iy
PGE Forest | 2406 | 85 | #4308k | rom Roick PPA RI 06/07/06 | Bank Erosion NA NA N/A NA none NA NA NIA NA NA NA NA N/A NIA NIA
POLrorest | 240 | 85 | 42080k yom Roick PPA RI 06/07/06 | Groundwater NA NA NA NA none o NA NA NA NA NA NA NA NA NA NA
G}
POR Foreat | oun0 | g5 | 400Black: [ ek PPA RI 0607106 | Stormwater Ongoing | Storm line investigation 6/06|  ~Fall 2006  |WalingonSCEtobel  tobe determined | waiting on SCE
Park ) Street completed determined to be completed
PGE Forest 4400 Block g Overwater
— 2406 | 85 20 Block | Tom Roick PPA RI 06/07/06 S NA NA NA NA none NA NA NIA NA NA NA NA NA NA NA
POEForest | 2406 | 85 | 44080k 1rom Roic PPA RI 06/07/06 Other N/A NA NIA NA none NA NA NA NA NA NA NA NA NA N/A
Christensen | 510 [gqy | 3821NWSt | Tom | vopLetersor | o) | o0 | TranapeiSncet NA N/A NA NA none NA NA NIA NA N/A NA NA NA NA N/A
il : Helens Gainer | for PA (8/00) g v
Christensen 3821NWSt | Tom | veP Letter Agr ,
oo 2426 (80w camee | Voreai@oor | XPA | ox0s06 | BankErosion NIA NA NA N/A none NA NA NIA NA N/A NA NA NA NA NA
Christensen B2INWS! | Tom | VCP Latter Agr
i 2426 |sow | 3820 NW caner | oerniaoo, | XA | 030806 | Groundwater NA NA NA NA none | tobe NA NA N/A NA N/A NA NA NIA NA NIA
. - Waiting on SCE Storm water BMPs
Christensen 3821 NW St Tom VCP Letter Agr Storm water sampling per Waiting on SCE to be to be % 2
ol 2426 |89W Holans Balier for PA (8/00) XPA 06/12/06 Stormwater Ongoing JSCS Winter2006 detsanined to be completed; and filtering catch
2006 basin sediment
Christensen 3821 NW St Tom VCP Letter Agr Overwater
o 2426 [sow camer | oernianoy | XA | osoens ko NA NA NA N/A none NA NA NA NA NA NA NA NA NA NA
Christensen 3821 NW St Tom VCP Letter Agr
o 2426 [sow Gamer_| ‘for A0y | XPA | o3wece Other NA NA NA NIA none NA NA NA NA NA NA NIA NIA NA NIA
Tesoo | jgp |gow| P0ONWSR | Matt FH Apr oy RI oarizos | TranmeportBhest NA NA NIA N/A none NA NA NIA NIA NA NIA NA NA NA NIA
Terminal . Helens McClincy | RUSCM (8/00) "F“l’w
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources of contamination to the river % )
Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Type of Potential Basis for determination that source control is
Date last a 2k needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
sitename | ECsi# | RV | Address | DEQPM | 28reement | ProlSCt | ogifieq | Comtaminant | Stawsof | Malor SCE faske tobe o T review of SCE Selected SCMs | review of SCM | completed todate |  contaminants | activities to be done | completed|  review of maintenance
9 . (m-d-y) ﬂh AT Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM| requirements
contro pathway determination | priority level level
Texaco 3800 NW St Matt PH Agr for
Terminal 169 |89wW Halans McCiincy | RUSCM (8/00) R 06/12/06 Bank Erosion NA N/A NA N/A none NA NA N/A NA N/A NA NA N/A N/A N/A
Texaco 3800 NW St Matt PH Agr for RP needs to finalize Rl and Draft SCE Waiting on SCE to be Waiting for SCE
Torminal | 8% |89WI] iclens | McClinoy | RUSCM (8/00) R 0o/t2M08 ] Groundweter | Ongolng SCE report expected 2006 completed pLow wobe |tobe completed
Texaco 3800 NW St Matt PH Agr for RP needs 1o finalize Rl and Draft SCE Waiting on SCE to be to be Waiting on SCE
Terminal 169 189W| ™ oens McCliney | RISCM (8/00) R 06/12/06 Stomatas Ongoing SCE report expected 2006 completed determined to be completed
No known current
TT oxavo, | 169 [sow wmm:qw 8t M:g:c R:/',SHC:QQ;;%O) Ri 06/12/06 m‘:‘;’ NA NA N/A sources (spills none NA NA NA NA NA NA NA NA NA NA
il e Y reported to OERS)
Texaco 3800 NW St Matt PH Agr for
Terminal 169 |89W jl*_ielans McCliney | RUSCM (8/00) RI 06/12/06 Other NA NA N/A N/A none N/A N/A N/A N/A NA N/A NA N/A N/A N/A
Anderson 5275 & 5315 Bob Overland
Brothers 970 89 |NW St Helens Selwearz icp RI 03/06/06 | Transport/Sheet N/A N/A NA N/A none N/A NA N/A N/A N/A N/A NA N/A N/A N/A
Property Rd. Flow
Anderson 5275 & 5315 Bob
Brothers 970 89 |NW St Helens i icp RI 03/06/06 Bank Erosion NA NA N/A N/A none N/A NA N/A NA N/A NA NA N/A N/A N/A
|__Property Rd
Anderson 5275 & 5315 Bob
Brothers 970 89 |NW St Helens Sofvan ice RI 03/06/06 Groundwater NA N/A N/A N/A none N/A NA N/A N/A N/A NA NA NA NA N/A
Property Rd to be
Anderson 5275 & 5315 Implementation of determined
Bob Y No current Waiting on SCE to be to be Wainting on SCE
Brothers 970 89 |NW St Helens ICP RI 06/27/06 Stormwater Ongoing stormwater line cleanout
Property Rd Schwarz and BMPs schedule completed determined to be completed
Anderson 5275 & 5315 Bob Ovaiwiater
Brothers 970 89 |NW St Helens a2 icp RI 03/06/06 Activities NA N/A NA N/A none N/A N/A N/A NA NA NA NA N/A N/A N/A
| _Property Rd .
Anderson 5275 & 5315 Bob
Brothers 970 89 |NW St Helens Sclwerz icP RI 03/06/06 Other N/A N/A N/A N/A none N/A NA N/A NA NA NA NA NA N/A N/A
Property Rd L=
EPA lead; Overland
Van';vn le::nd 330 9 060 :\lvwsYeon Kristine Transport/Sheet
s Koch Flow
EPA lead;
Vanwater and 330 9 3950 NW Yeon Kristine Bank Erosion
Rogers Ave
Koch
EPA lead;
Vat;v:ate:‘end 330 9 AU m v Kristine Groundwater
i Koch
EPA lead;
Van‘:va(e:sand 330 9 A m ot Kristine Stormwater
cia Koch
Vanwater and 3950 NW Yeon RFA a0, Overwater
Rogers o0 9 Ave Kilathe Activities
e Koch
EPA lead;
V“'a"":’:"d a0 | o [3%%0 'A"x Yeon| "y ristine Other
" Koch
Overland
Guilds Lake Mike PH Agr for
RR Yard 100 | 9.0 W | 3500 NW Yeon Romero | RUSCM (12/02) RI 06/12/06 Tmnsmshoel NA NA N/A N/A none NA N/A N/A N/A N/A NA NA N/A NA N/A
Guilds Lake Mike PH Agr for
RR Yard 100 | 9.0 W | 3500 NW Yeon Romero | RISCM (12/02) Ri 06/12/06 Bank Erosion NA NA NA N/A none N/A N/A N/A N/A N/A N/A NA N/A N/A N/A
2006 Pre-RI report
fied some
Guilds Lake Mike PH Agr for GwW 1 Ongoing Waiting on SCE to be to be Waiting on SCE
RR Yard 100 | 9:0W 3500 NW Yadn Romero | RUSCM (12/02) Ri 08/12/08 Groundwaier Ongoing in early stages soscu;?;su;u :LSDZE completed determined to be completed
determined i be
determined
2006 Pre-RlI report
Guilds Lake 100 | 9.0 w3500 NW Yeon Mike PH Agr for Rl 06/12/06 Stowator o SW Investigation ongoing: sf:rr:e?dm:og‘gl? Waiting on SCE to be to be Waiting on SCE
RR Yard Romero | RUSCM (12/02) - | in early stages schadi b ba completed determined to be completed
determined
Guilds Lake Mike PH Agr for Overwater
RR Yard 100 | 9.0 W | 3500 NW Yeon Romero | RUSCM (12/02) RI 06/12/06 Activities N/A N/A NA N/A none NA N/A N/A N/A NA NA NA N/A NA N/A
Guilds Lake Mike PH Agr for
RR Yard 100 | 9.0 W | 3500 NW Yeon Romero | RUSCM (12/02) Rl 06/12/06 Other N/A N/A NA N/A none NA N/A N/A NA N/A N/A N/A N/A N/A N/A
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= Shading indicates that upland source control work has been completed at the site

= Orange indicates that the site is a high priority, or potentially high priority for source control

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/2006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
T § Potential Basis for determination that source control is
A ik Project | Datelast soaninordt | e i Mejor 8CE tasks 1o be for needed Status of EPA Source control Status of EPA SCM activities | Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI # "e X Address DEQPM di ngtrleem tat modified irath SCE RPN 5 SCE review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
s PaEnG . (m-d-y) ol i R, Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (my) |completed SCM requirements
control pathway determination priority level level
Pre-PH VCP Overland
Gunderson | 1155 |9.0w [4350 swFront| 22" | FormaiAgrfor RI 06/12/06 | TransporySheet NA HVA, snlicaly pavec andior NA NA none NA NA NA NA NA NA NA NA NA N/A
y RIFS (1994) Flow - Area 1 ¥
Complete RI report with
Pre-PH VCP Overland
Dana source control screening, | Projected for late Waiting on SCE
Gunderson 1155 | 9.0 W | 4350 SW Front Bayuk Formal Agr for RI 06/12/06 Trmap.onlsmel Ongoing 2006 Pathway is complete p High to be ted.
RUFS (1994) Flow - Area 2 PYSRES, S qontin Ll
evaluation
Pre-P! Overland Complete RI report with
Dana HVEH source control screening, Waiting on SCE
Gunderson | 1155 | 9.0 W | 4350 SW Front B Formal Agr for RI 06/12/06 | Ti Ongoing Fall 2006 Pathway is complete p High
ayuk | RUFs (1994) Flow - Area 3 e SORpIN
o8 o Do - F""‘I'w'"c:, = oa/t2i6 | Bank Erosion - 4 Survey of erodible soils, | Nocument  [Waiting on SCE toba| o be Waiting on SCE
‘ Bayuk RUFS (1994) Area 1 Ohpolng follow-up completion
Dana EAVER Bank Erosion Z,Jl w-uwiv?‘g Projected for lats Waiting on SCE
e - source conl e on
1 ¥ F B Ri 06/12/06 4 thway is
Gunderson 155 | 9.0 W | 4350 SW Front F;yr:;lm oy Ongoing prepare coRtot 2006 Pa y is complete p High completion
decision
Baras | e RIGR Bank Erosion sl w-u:m;g Waiting on SCE
p - source con on
1" 9aQw |4 J 1 i Fall 2006 Is
Gunderson 55 Q 350 SW Front Bayul F;;anl(:gvs:o; R 06/12/06 Area 3 Ongoing control al Pathway Is complete p High completion
Dihe Pre-PH VCP Overwater No known current
Gunderson | 1155 | 9.0 W [4350 SW Front Formal Agr for RI 08/12/06 Activities - NA NA NA sources (spilis will be none NA NA N/A NA NA NA NA NA NA N/A
Rayuk RUFS (1994) Avea 3 reported to OERS)
p High
Groundwater is a alternatives evaluation SCD submitted to Assess
Pre-PH VCP N/A, SCE submitted to EPA Hydraulic P&T and AS/SVE | _
Gunderson | 1155 [9.0w [43s0swrront| P2 | Formaiagrfor | RI o206 | Croundwater- | corpieted | - February 2003, SCMs NA e et [ 1) EPAcamments'jf - Compitled, EPA | ' ooisanmiand " | EPA 22000, ERA- | o sgn, waiaiy || 20 s of HYDCes fopies of YOG phrie o) Loaviedy performance
RUFS (1994) Area 1 implemented VOC plume migrating 5/03 i Senaval comments received and operating removed as of 11/05 Lakeside Industries monitoring and reporting
10 river. 5/2003 5/2003 property. Schedule TBD
Dadia & - EHYVCE Groundwa wﬁ'u.a..."ﬂ Projected for late |Waiting on SCE to be be Waiting on SCE
ter - source R on to to on v ~
Gunderson | 1155 | 9.0 W |4350 SW Front Bayuk mm RI 06/12/08 Aot Ongoing prepare source control 2006 saeiined 1o be completed. . oo sp il ity s
decision 5
Da  Shatibilhisss Groundwater i Waiting on SCEtobe|  tobe Waiting on SCE
na - source on on
1" ! Fi Fi % Fall
Autensin 551 S0 W {4350 B\ Crot Bayuk :v'::m R bt Area 3 Ongoing prepare source control 2008 completed determined to be completed.
decision
Dana Te-PH VCp Stormwater - Compile, review and screen No current Waiting on SCE to be to be Waiting on SCE
Gunderson 1155 | 9.0 W | 4350 SW Front Formal Agr for RI 06/12/06 Ongoing 2 - o
Bayuk | "RuFs (1994) A 1 data P 1o be completed.
Da it voe Stormwater o amarng, | Prociac for e’ Wi o 8C5 1o b Waiting on SCE
na - s0urce con late on to on
b P Ri 1. 8
Gunderson | 1155 | 9.0 W 4350 SW Front F:wmgm 06/12/06 y g Ongoing trol 2008 completed p High 10 be completed.
decision
D iz s i s W SCE 1o be Waiting on SCE
ana tormwater - source control screening, aiting on to g iting on
v RI 06/12/06 Fall
Gunderson | 1155 | 9.0 W |4350 SW Front Bayuk F:n":;lm Area 3 Ongoing prepare source control all 2006 eted p High to be complated.
decision
Dana 5 i
Gunderson 1155 | 9.0 W |4350 SW Front Bavik Formal Agr for RI 06/12/06 Other NA N/A N/A N/A none N/A NA N/A N/A N/A NA N/A NA NA N/A
RIFS (1994)
Freightliner Mik PHUASE 8¢ Overland
(Parts Mfg 15 [92E | 5400 NBasin | o " Ag RI 06/12/06 | Transpor/Sheet N/A N/A NA N/A none N/A N/A N/A N/A N/A N/A N/A N/A NA N/A
Plant) omero | RI/SCM (12/02) Flow
Froightner Mike PH Agr for e ) 5 , -
(Parts Mfg 115 92 E | 5400 N Basin R /SCM (12/02 Ri 06/12/06 Bank Erosion N/A N/A N/A N/A none NA NIA N/A N/A N/A N/A N/A N/A NA N/A
Plant) omero Ri. ( )
Freightiiner
Mike PH Agr for GW investigation nearing - Waiting on SCE 1o be to be
(P:rl!asn:?'g 115 92 E | 5400 N Basin Romero | RIUSCM (12/02) Ri 06/12/06 Groundwater Ongoing completion 2006 completed determined
10 be RP voluntary
Freightliner - SOW under " 4 5 det d cleanout of
(Parts Mfg 115 92 E | 5400 N Basin RM'M ngzcgqg)z Ri 06/12/06 Stormwater Ongoing Adional siarwaber development, due Waing an 8CE ta be o be d CRENS stormwater system
Plant) omero / ( ) sampling needed spiing 2006 completed determine: o ko G vrkatin
pring P pleling
screening
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¢ 71312006
Table 1: DEQ Milestone Report
2 . % M
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor
= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control
Confirmed or suspected Sources of contamination to the river " _—
- Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Typa of Potential Basis for determination that source control is
Date last B needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
reeme! roject onta ks t i
Site name | ECSI# '::I: 4 Address DEQPM di nq' m ':u!ua modified o iy ::‘Ihm" m s"s‘:; of Wajor 8CE '.“ : = he A ;(':E review of SCE | alternatives evaluation | Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
ng (m-d-y) glhw e Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
control pathway determination priority level level
Freightiiner
. Mike PH Agr for Overwater
(P:rsnxfg 115 | 92E | 5400 NBasin | o8 | o coM (12:02) RI 06/12/06 ctivitles NA NA NA N/A none N/A N/A N/A N/A NA N/A N/A N/A NA N/A
Freightliner Mike PH Agr for
/,
lP:r:ﬂ:?fg 115 [92E [ 5400NBasin | ot | o com1202) RI 06/12/06 Other NA N/A NA N/A none N/A N/A N/A NA NA NA NA N/A NA N/A
Columbia Overland
American 20 | 93 |%003 ;“2’ 35t | \tark Pugh| Negotiating PPA Neg:",':""g 06/06/06 | Transport/Sheet NA NA NA N/A none N/A NA N/A NA NA N/A N/A NA NA N/A
Plating Flow
Colunbia 3003 NW 35th Negotiating
American 29 93 VS Mark Pugh] Negotiating PPA PPA 06/06/06 Bank Erosion NA N/A NA N/A none NA NA N/A NA NA N/A N/A NA N/A N/A
Plating
Columbia No current
3003 NW 35th Negotiating Additional limited Waiting on SCE to be 1o be
American 29 93 Ave Mark Pugh] Negotiating PPA PPA 06/06/06 Groundwater Not Started groundwater sampling schedule; pending completed Soleriiind
Plating PPA development
to be
N determined
Columbia 3 o current
American | 29 | 93 3003:\:’: 35t { \rark Pugh| Negotiating PPA N"g'f.',‘:"““ 06/06/06 | Stormwater | Not Started '"""""";:):”“Zf;:“’""g of | schedule; pending WB“"‘&;" Z&E 1 e ue:fmbﬁ- »”
Plating PPA development ’
Riokrobi 3003 NW 35th Negotiating Overwater
American 29 93 Mark Pugh] Negotiating PPA 06/06/06 NA N/A NA N/A ’ none N/A NA N/A N/A NA NA NA N/A N/A N/A
Plating Ave PPA Activities
Aok 3003 NW 35th Negotiatiny
American 29 | 93 ol Mark Pugh] Negotiating PPA Q:P , 9] 06/06/06 Other NA NA NA NA none NA NA N/A NA NA NA NA N/A NA N/A
Plating
9 Tom | PH Agr for XPA Oyariind
Decommis- | 4003 |9.5W (2727 NW2gth [ W a n:') XPA 03/06/06 | Transport/Sheet NA NA NA N/A none NA NA N/A N/A NA NA N/A NA NA N/A
sioning . Flow
os Tom | PH Agr for XPA
Decommis- | 4003 |9.5W | 2727 NW29th | = oot XPA 03/06/06 | Bank Erosion NA NA NA NA none NA NA N/A N/A NA NA NA NA NA N/A
sioning
GE Tom PH Agr for XPA
Decommis- 4003 [95W |2727 NW2oth | (1104) XPA 03/06/06 | Groundwater NA N/A NA N/A none to be NA NA N/A N/A NA N/A NA N/A N/A N/A
sioning determined
Initiated removal of
GE Waiting on SCE PCB contaminated
Decommis- | 4003 | 5w |2727Nw2am| Tom | PHAgrforXPA | 0 06/12/06 Stormwater Ongoing | Stom water sampling per | w0006 [WRkingOnSCEtobe| — tobe to be complete sediment from onsite
Gainer (1/04) JSCs completed determined
sioning winter 2006 catch basins and
pipes
GE T PH for XPA Overwater
Decommis- | 4003 | 9.5W [ 2727 Nw 28th b Gl XPA 03/06/06 > NA NA N/A N/A none N/A NA N/A NA N/A N/A NA NA NA N/A
sioning Gainer (1/04) Activities
Gaiva D PH Agr for XPA Overtend N/A. site located ~4.500 feet
avanizers | 4196 | 9.6 W | 2406 NW 30h el o oy XPA 06/12/06 | Transport/Sheet NA ' - o NA N/A none N/A N/A N/A NA N/A NA NA NA NA N/A
Company Bayuk (10/03) Flow from river
Gananizers | yiq6 | ggw | 2406 Nw3on | Dana | PHAgriorXPA | yp, 06/12/06 | Bank Erosion NA NiA, ke locaied 4,500 fost N/A N/A none NA NIA N/A NA N/A N/A NA N/A N/A N/A
Company Bayuk (10/03) from river
XPA data suggests
groundwater may Waiting on SCE
Oalvanizars | 400 |ggyy|2406NW30h | Dans | PHABIOIXPA | 06112106 | Groundwater | Ongoing Continued g No current contribute to City Ll to be completed
Company Bayuk (10/03) determined
storm line during low (20086)
flows
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~ | =shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

7/3/12006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
Type of p Basis for determination that source control is
River e P Date last ineit Status of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI # mile Address DEQPM di i modified SCE Ariae SCE review of SCE S SCMs review of SCM | to date activities to be done | completed review of maintenance
ot m‘“ Satus (m-d-y) e m"""“’ yr Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCI requirements
determination priority level level
to be Final SCMs TBD.
determined interim SCMs include|
Galv Da PH Agr for XPA Continued monitori be Waking oh 8CE T‘ppu’smmg ?Mm:f
anizers na r tinued monitoring per to yard sweeping
Company 1196 | 9.6 W | 2406 NW 30h Bayuk (10103) XPA 06/12/06 Stormwater Ongoing JSCS 2008 Pathway is complete dsamnined to be(oomp;etsd. evaluating yard
separting site storm
water from City line
Galvanizers Dana PH Agr for XPA Overwater N/A, site located ~4,500 feet
Company 1196 | 9.6 W | 2406 NW 30h Bayuk (10/03) XPA 06/12/06 Activities NA N/A N/A none NA N/A N/A NA NA N/A NA NA N/A N/A
Galvanizers Dana PH Agr for XPA
c 1196 | 9.6 W | 2406 NW 30h Bavuk (10/03) XPA 06/12/08 Other NA NA NA N/A none NA NA N/A N/A NA NA N/A NA N/A N/A

Poriland | 2769 |100W|3556 NW Front| 1o 1GA xPA | 0306106 | TransporvSheet |  NA NA NA NA none NA NA N/A NA NA NA NA NA NA N/A
Terminal 2 Flow
Port of -
Poriand | 2769 100 W[3556 NW Front| T° 1GA xPA | 030606 | BankErosion NA NA NA NA none NA NA NIA NA NA NA NA NA NA N/A
iner
Terminal 2
Port of Tom | Insignificant pathway. Waiting on SCE
Portland 2769 |10.0 W|3556 NW Front Galher IGA XPA 03/06/06 Groundwater Completed no actions Low to be completed;
Terminal 2 recommended o be 2006
Port of Waiting on SCE
Porland | 2769 |10.0 w|ass6 Nw Front| O™ IGA xPA | 0612006 | stormwater | Ongoing |Evaluate stormwater system|  Fanzoos  [Welingon SCEtobel  lobe to be completed;
Gainer completed determined
Terminal 2 e
Port of Tom Overwater
Poland | 2769 |10.0 w3556 Nw Front IGA xPA | 030606 W NA NA NA NA none NA NA NA NA NA NA NA NA NA NA
Terminal 2 Gatnac Aciviies
Port of -
Potiand | 2769 |10.0W|3556 NW Front| ° 1GA xPA | 030606 Other NA NA NA NA none NA NA NA NA NA NA NA NA NA NIA
Terminal 2
UPRRAbina| 178 [103g| 2745N s PH Age for RI 06/12/06 Tnnlpon.lg‘r’\eal SCE 2006 Walling on SGE thbe|. __ 1108 Walting on SCE
. interstate | Romero | RUSCM (3/02) o Ongolng ongoing completed determined to be completed
2745N Mike PH Agr for . Waiting on SCEtobe|  tobe Waiting on SCE
UPRRAMina| 178 |103E| | orciae | Romero | RUSCM (3/02) K aN12005, | ‘Beok Eosicn || Ongcing SCE ongoing 2000 completed determined 10 be completed
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= Shading indicates that upland source control work has been completed at the site
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

71312006

Confirmed or suspected Sources of contamination to the river < -
Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Typo ol Potential Basis for determination that source control is
Date last & needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# ':::Ill:’ Address DEQPM dlr:g:l“ "s‘:u’“rce‘ l:;."m modified c;:':\llnr:‘l':annl Shsl:; o Wiy SCE (SERE 1o be ::-:E review of SCE Sels d SCMs review of SCM d to date ies to be done | completed review of maintenance
i . (m-d-y) 9'“ 2 Pathway Pathway | Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCM requirements
contro pathway determination | priority level level
2745N Mike PH Agr for Waiting on SCE to be to be Waiting on SCE
UPRR Albina 178 103€ Interstate Romero RISCM (3/02) R 06/12/06 Grountwior Ongoing SCE angoing %006 completed determined to be completed
to be RP cleaned out
determined stormwater system
2745N Mike PH Agr for 2006 Waiting on SCE to be o be Waiting on SCE prior to completion of
UPRR Albina 178 103E Interstate Romero RIUSCM (3/02) R 0a/12/06 Stormwater Ongoing 8SCE ongoing completed determined to be completed screening: more
SCMs may be
needed
2745N Mike PH Agr for Overwater
UPRR Albina 178 |103E Marstate Romero RUSCM (3/02) RI 06/12/06 Activities NA NA N/A N/A none N/A N/A N/A NA NA N/A N/A NA N/A N/A
2745N Mike PH Agr for
UPRR Albina 178 |103E ilorsinte Fomen RISCM (3/02) RI 06/12/06 Other NA N/A N/A N/A none NA NA N/A NA N/A N/A N/A NA N/A N/A
Overland
i 878 | 0} O NYFON] o vep xPA | 0302008 | Transporsheet | N NA NA NA none NA NA NA NA NA NA NA NA NA NIA
Substation E Ave, Gainer Flow
PGE 2635 NW Front| Tom
Substation E 3976 | 104 Pl Gainet vee XPA 03/02/06 Bank Erosion NA NA NA NA none N/A NA N/A NA NA NA NA NA NA N/A
Insignificant SCE submitted tof
| oo, | ST I v SeTom vep xea | o208 | o l pond to BES 2006 0 actions Low EPA fof review
recommended o 3/2006
PGE 2635 NW Front|  Tom
Substation E 3976 | 104 AV akisr vceP XPA 03/02/06 Stormwater NA NA NA NA none NA NA NA NA NA NA NA NA NA NA
PGE mmm* Tom Overwater
Substation E 3976 | 104 Ave. Ganer vcP XPA 03/02/06 Activities NA NA NA NA none NA NA NA NA NA NA NA NA NA NA
PGE 2635 NW Front| Tom none
Substation E 3976 | 104 73 7, ST vee XPA 03/02/06 Other NA NA NA NA NA NA N/A NA NA NA NA NA NA N/A
PH Agr for XPA Overiend
Sulzer Pump | 1235 |10.4 W| 2800 NW Front | Mark Pugh) (0/02) XPA 03/03/06 | Transport/Sheet NA N/A N/A N/A none NA NA N/A NA N/A N/A NA N/A N/A N/A
Flow
SCE to be 9 Waiting on SCE
Sulzer Pump | 1235 |10.4 W|2800 NW Front | Mark Pugh| PH Ag,;g; KRA XPA 06/06/06 Bank Erosion Ongoing RP is conducting a SCE completed in fall Wi on SGE o bin p Low to be completed,
2008 fall 2006
SCE to be Waiting on SCE | schedule for completing
Sulzer Pump | 1235 |[10.4 W|2800 NW Front| Mark Pugh| PHiAge Tor XFA XPA 06/06/06 Groundwater Ongoing RPis g a SCE c d in fall Wialting g1 SCE 10 be p Low to be completed, | draft evaluation report: Storm e and oach || SCE evakistion Clea_nou( conpieted
(9/02) 2006 completed P basin cleanout pending in Oct 2005
all 2006 Fall 2006
p Med
SCE to be Waiting on SCE
sulzerPump | 1235 [10.4 w2800 NW Front|Mark pugh] PH AGr forXPA |y 06/06/06 Stormwater Ongoing RPis gaSCE | complotedinfay |WARGONSCEobe] o, to be completed,
(9/02) completed
2006 fall 2006
No known current
Sulzer Pump | 1235 |10.4 w|2800 NW Front|Mark pugh] PHAST for XPA L son | opmene | Overwater NA NA NA sources (spills none N/A NA N/A NA N/A NA NA NA N/A NA
(8/02) Activities
reported to OERS)
PH Agr for XPA
Sulzer Pump | 1235 |10.4 W|2800 NW Front | Mark Pugh| (9/02) XPA 06/06/06 Other N/A N/A N/A N/A none N/A NA N/A N/A N/A N/A N/A N/A N/A N/A
Port of
Overland
Portiand Tom PH Agr for " y /
Terminal 1 3377 |10.6 W|2200 NW Front Guainer RISCM Rl 03/06/06 Trans;:omsnee( N/A N/A N/A N/A none NA N/A N/A NA N/A N/A N/A N/A N/A N/A
North ai
Port of
Portland Tom PH Agr for
Tarminal 1 3377 |10.6 W|2200 NW Front Galirer RUSCM RI 03/06/06 Bank Erosion N/A N/A NA N/A none N/A N/A N/A N/A N/A NA N/A N/A N/A N/A
North
Port of Complete groundwater
n Waiting on SCE
Portland Tom PH Agr for weight-of-evidence Waiting on SCE to be to be
Terminal 1 3371 110.6W12200 NW. Feont Gainer RI/SCM R 08/1206 Gronowmay Ongoing evaluation conceming one Sy 200 completed determined b %’ggleled
North well
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[ =Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report -
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

71312006

Confirmed or suspected Sources of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Note: DEQ screened the following sites and determined that they are not potential sources of contamination to the Willamette River: Alder Creek Lumber; Babcock Land Company, LLC; City of Portland Bureau of Environmental Services Water Lab; Hamton Lumber Sales/CMI/NW; Hendren Tow Boats; Lone Star NW; RK Storage; Santa Fe Pacific Pipeline; T

Site information Project status
of P l Basis for determination that source control is
VP Date last Rkl needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
sitename | ECsi# | RV | Address | DEQPM | 2veement | Prolect | ogifigq | Contamnant | Stawsof | Major SCE fasks tobe e = review of SCE dSCMs | reviewof SCM | completedtodate | contaminants | activities to be done | completed|  review of maintenance
ach (m-d-y) Pathway Pathway priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) |completed SCI requirements
control pathway determination priority level level
determined
Port of : ) .
P Tor PH Agr for Insignificant pathway; Waiting on SCE
3377 |10.6 W|2200 NW Front RI 03/06/06 Stormwater Completed no actions Low to be completed;
Terminal 1 Gainer RI/SCM racommended 2006
North
Port of
Portland Tom PH Agr for Overwater
T 11 3377 [10.6 W[2200 NW Front Gainer RISCM RI 03/06/06 Activiti NA N/A N/A N/A none N/A N/A N/A NA N/A NA NA NA N/A N/A
North
Port of
Portland Tom PH Agr for
Terminal 1 3377 [10.6 W|2200 NW Front Gainer RUSCM RI 03/06/06 Other NA N/A N/A N/A none NA NA N/A NA N/A NA N/A NA NA N/A
North

| (General C

ction Co.).
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